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Intuitively the proposal seemed economically beneficial to the Naval Reserve: take
an information system costing over three million dollars per year to operate on a
mainframe computer and move the system to a network of minicomputers costing a few
hundred thousand dollars to purchase and the same each year to operate. The savings
should be substantial and system support might even improve, since the operators of the
mainframe had not been very responsive to user requests lately. This was the proposal
presented to me when Commander Naval Reserve Force (COMNAVRESFOR or
CNRF) 1 staff members asked, in July 1991, for an economic analysis of the redesign
alternatives for the Reserve Financial Management System (RESFMS). As it turns out,
more than a year later, the outcome of the analysis produced results similar to those
which intuition suggested. However, the process of evaluation uncovered questions and
raised issues not originally considered which are of great import to the success of any
redesign effort. Also, no matter how strongly managers are convinced that an
information system development project would be beneficial, if that judgement is not
based in objective analysis, funds for development will not be approved in the
'Members of the Naval Reserve generally refer to Commander Naval Reserve Force
as COMNAVRESFOR. For purposes of brevity in correspondence or references it is
sometimes shortened to the four letters CNRF. This usage will be preserved such that
the body of the text will use COMNAVRESFOR, and tables, graphs, and references will
generally use CNRF.
Department of Defense (DoD). Therefore, a formal analysis of alternatives was not only
instructive to the planning process, but required by DoD policy.
B. OBJECTIVES
The primary objective of the study was to ascertain the economic benefits, if any,
to the Naval Reserve of redesigning RESFMS to operate in a hardware environment
other than the mainframe on which it runs at present. This analysis was to be done in
a manner consistent with current DoD directives and following established economic
analysis principles.
The target hardware configuration for the redesign was determined by
COMNAVRESFOR personnel and presented to me for use in the economic analysis.
Yet, although the type of computer to be used was determined, the number of
minicomputers required to run RESFMS was not determined prior to my evaluation.
Therefore, one of the first objectives of this study was to validate the adequacy of the
computer chosen to effectively operate RESFMS, and to determine the number of
computers required for this purpose.
The next objective of the study was to determine all current system costs and
benefits and to estimate alternative system costs and benefits. Determination of current
system costs was fairly straightforward. However, estimation of alternative system costs
turned out to be the most difficult part of this entire study. The determination of
hardware costs was relatively simple. The estimation of the cost of developing new
system software, on the other hand, was a daunting problem which caused further study
and analysis of the problem of software cost estimation in general, and of the problem
in the Department of Defense, in particular.
The final objective of this study was to analyze the costs and benefits identified in
such a way that decision makers could use the analysis as a basis for program
development approval or disapproval. In keeping with this objective, an analysis has
been made using several economic analysis tools and risk analysis procedures applied to
the results. Consequently, the final outcome of the study provides not single values, but
ranges of values and probabilities of outcomes for decision maker evaluation.
C. SCOPE, LIMITATIONS, AND ASSUMPTIONS
This study is limited to the alternatives and data provided by COMNAVRESFOR
for analysis. General principles and procedures examined, such as economic analysis,
software development cost estimation, and risk analysis, will be discussed as they relate
to information systems development in the Department of Defense. Assumptions related
to specific items of the analysis will be discussed when those items are described and
evaluated.
D. ORGANIZATION OF STUDY
One reason why an economic analysis of redesign alternatives for RESFMS is
being performed is because such an analysis is required within DoD. To understand
what is required and why, it is helpful to examine the background of economic analysis
in general as well as the history and current requirements for economic analysis in DoD.
These issues, along with a description of assumptions for this study that result from
current DoD directives, will be discussed first.
In order to understand the rationale for a proposed redesign of RESFMS, the
history of its development and evolution should be understood. Knowledge of the current
configuration is essential to understanding current operating costs and benefits; and the
target configuration and rationale used to determine it are useful in understanding the
potential costs and benefits of the redesign alternative. Therefore, a discussion of these
aspects of RESFMS will be next.
Since the process of economic analysis is central to this study, and the selection of
economic analysis tools critical to the results obtained, the structure of economic
analysis, definitions of major terms, and description of appropriate tools will be
examined. The economic analysis tools selected for this study will be listed and briefly
explained.
The problem of estimating the cost of software development for RESFMS was the
most significant problem encountered in this study. Therefore, a chapter will be devoted
to an explanation of the nature of the software cost estimation problem in general, some
of the methods and tools available to produce estimates, and the applicability of this
problem to information systems development in DoD.
Next, a detailed description of costs chosen for this analysis is presented. Special
attention is given to the source data, reasoning, assumptions and methods used to
determine software development cost estimates in the case of RESFMS.
Once the tools have been chosen and all costs identified and quantified, the analysis
is performed. The first computations of economic analysis were done using actual costs,
if known, and expected values if cost was uncertain. Then, risk analysis is performed
using the full range of possible values for uncertain cost estimates. The results of risk
analysis show a range of possible outcomes and the probability of obtaining those values.
Finally, a recommendation will be made, based on the results of economic analysis,
as to what alternative will have the highest probability of positive financial benefit for
the Naval Reserve.

While, economic analyses provide guidelines for making decisions, some person or group
must ultimately accept the risk and make the decisions.
B. INFORMATION SYSTEM EXPENDITURES
In the last three decades, rapid advancement in information systems (IT) technology
has resulted in major investment in IT hardware, software, and related systems by both
large corporations and very small firms (Cash and others, 1988). An indication of the
scope of these investments and investing trends can be obtained by looking at capital
investment in high-technology industries.
It is clear that United States capital investment is increasingly turning towards high-
technology industries. . . . Capital expenditures for basic industrial equipment have
been reduced from 25% of all capital spending in the 1960s to present levels of less
than 13% of all capital spending. Meanwhile, spending for high-tech equipment
rose from 12% in the 1960s to present levels of more than 30% of all capital
spending. (Strassmann, 1985)
The need to analyze these growing expenditures and informed decisions has caused
organizations to apply economic analysis methods to ADPE acquisition and information
system development.
C. GOVERNMENT REGULATIONS CONCERNING ADPE
The Congress of the United States, recognizing the importance of capital
expenditure on ADPE, has enacted legislation and given policy direction through hearings
and reports. In October 1965 Congress enacted Public Law 89-306, known as the
Brooks Act, establishing the basic policy for the management of data processing
equipment in the Federal Government. Public Law 99-500, known as the Paperwork
Reduction Reauthorization Act of 1986, expanded the scope of the Brooks Act "to
include telecommunications resources, software, and computer-related services such as
computer service bureaus and contract programming." (GSA Overview Guide, 1990)
The Brooks Act charges the Office of Management and Budget (OMB) with
developing management policy and providing fiscal control of ADPE. In its circular
entitled "Management of Federal Information Resources", the general principles of
ADPE acquisition and development are stated. One of the principles cited states:
In order to minimize the cost and maximize the usefulness of government
information activities, the expected public and private benefits derived from
government information, insofar as they are calculable, should exceed the public
and private costs of the information. (OMB Circular A- 130, 1985)
To determine if benefits derived do, in fact, exceed the costs, one must use some form
of economic analysis. Procedures and policies for economic analysis of ADPE in the
government are delineated by the General Services Administration (GSA).
According to the Brooks Act, GSA is to "coordinate and provide for the economic
and efficient purchase, lease, and maintenance of automated data processing equipment
by Federal agencies." Although GSA is given exclusive authority to procure ADPE
resources, it is also granted the power to delegate authority for procurement to Federal
agencies as necessary. (GSA Overview Guide, 1990)
The primary document containing GSA regulations for automated data processing
equipment is the Federal Information Resources Management Regulation (FIRMR). In
the FIRMR, automated data processing equipment and associated information systems are
referred to as Federal Information Processing (FIP) resources. In its section on
acquisition, the FIRMR directs that an analysis of alternatives be made prior to acquiring
or developing any system and that "in the analysis of alternatives, agencies shall calculate
the total estimated cost, using the present value of money, for each feasible alternative
unless the cost of the acquisition is $50,000 or less." (FIRMR, 1990) It also directs,
when calculating the cost of each alternative, agencies must follow guidance in OMB
Circular No. A-94, "Discount Rates to be Used in Evaluating Time-Distributed Costs and
Benefits." 2 The FIRMR, further, specifically lists those costs to be included and those
to be excluded in any analysis.
Using its power to delegate, GSA has set criteria to determine which acquisitions
and development efforts must be reviewed and approved by GSA itself, and which may
be approved by the government agency acquiring the system. Each agency, in turn, has
produced its own set of regulations and directives governing FIP resource acquisition
within that agency.
D. FIP RESOURCE ACQUISITION AND MANAGEMENT IN DOD
The armed services are the heaviest user of FIP resources in the U.S. Government
(Kellner, 1991), spending almost nine billion dollars on automatic data processing in
2OMB Circular A-94 specifically states: "This Circular would not apply to the
evaluation of decisions concerning how to select automatic data processing equipment,
guidance for which is OMB Circular No. A-54 and OMB Bulletin No. 60-6." Yet,
GSA, in the FIRMR, §201-20.203-1 (c), directs: "Agencies shall follow guidance in
OMB Circular No. A-94, 'Discount Rates to be Used in Evaluating Time-Distributed
Costs and Benefits,' when calculating the cost of each alternative." Since the FIRMR
is the most recent of the documents (1990 vice 1972), it takes precedence and procedures
in OMB Circular A-94 are to be followed in spite of the disclaimer.
1990 alone (HASC, 1989). To manage these resources, the Department of Defense
(DoD) has established its own procedures and regulations regarding FIP resources. DoD
Directive 7920.1, "Life-Cycle Management (LCM) of Automated Information Systems
(AISs)," DoD Directive 7920.2, "Automated Information System (AIS) Life-Cycle
Management Review and Milestone Approval Procedures," and DoD Directive 5000.1,
"Defense Acquisition," all require that regulations found in the FIRMR be followed in
FIP resource acquisition. As noted earlier, the FIRMR requires an economic analysis
of alternatives. Within DoD, procedures to be followed in this economic analysis are
found in DoD Directive 7041.3, "Economic Analysis and Program Evaluation for
Resource Management." Individual services, including the Department of the Navy
(DoN) have written their own directives, following OMB, GSA, and DoD guidance,
which further spell out procedures to be followed in each service. The general principles
of economic analysis found in methods used in the private sector are found in these
directives as well. Thus, careful consideration is to be given to the time value of money
and the effects of interest rates and inflation.
In spite of this plethora of direction concerning automatic data processing systems,
DoD has experienced significant problems analyzing, acquiring, developing and
managing these systems. A series of reports from both houses of Congress between 1988
and 1990 documented these problems. Responding to GAO reports of mismanagement
of ADPE in DoD, the House Armed Services Committee (HASC) recommended, in July
1989, that the services' automatic data processing request be reduced by $165.5 million.
The HASC also stipulated a requirement that DoD develop a plan of action by February
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1, 1990 on how to resolve the identified problems. The implication was that further
reductions would result if the deadline were not met.
E. DOD CORPORATE INFORMATION MANAGEMENT INITIATIVE
In response to the above HASC requirements, Deputy Secretary of Defense Donald
Atwood announced, in October 1989, a Corporate Information Management (CIM)
initiative. This initiative involves radical changes in the way information resources are
managed in DoD. A thorough discussion of the tenets and implications of CIM is
beyond the scope of this thesis. However, it is important to understand the basic premise
of CIM and its effects on automatic data processing system development.
Central to the philosophy and method of CIM is the concept that "it is not about
technology; it is about business processes and managing information." (Brewin, 1991)
The theory is that businesses "gain strategic advantage by changing the way they work,
not by automating old or inefficient methods." (Brewin, 1991) Thus, CIM seeks to have
all DoD agencies analyze their basic business processes. Once a business process is
understood, it can be redesigned with the goal of achieving the greatest efficiency
possible in every business activity. Then, and only then, is information technology
considered as a means of implementing this process.
By supporting functional managers in streamlining business methods, DoD's
corporate information management initiative will aid the Department in achieving
the aggressive savings targets established by the Defense Management Report. To
achieve the highest savings, CIM investments must be based on a functional
economic analysis of business activities or operations. (DDI Memo, 1991)
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The functional economic analysis now required for all CIM, and thus ADPE,
investment decisions has been spelled out in memoranda and training presentations to
DoD management personnel. The functional economic analysis, also called a Business
Case, follows and amplifies upon policy and procedures contained in DoD Directive
7041.3 described above. One part of a Business Case is an analysis of alternatives for
information systems to support a redesigned business process. This analysis of
alternatives is to follow the guidelines set forth in the FIRMR, and in OMB, DoD, and
Department of the Navy (DoN) directives except as amended by CIM. The chief effects
of CIM on this part of the analysis are an increased emphasis on the financial impacts
of risk, and the requirement to express potential benefits in cash terms. Specific
procedures will be discussed in Chapter IV.
The directives and guidelines discussed so far, all apply to all agencies within DoD.
The Naval Reserve, as part of the Department of the Navy (DoN), is a DoD agency.
Commander Naval Reserve Force (COMNAVRESFOR) is responsible for operating and
developing several information systems. One of those systems is the Reserve Financial
Management Systems (RESFMS), which has been proposed as a candidate for redesign.
Project approval and allocation of funds for the redesign of RESFMS will be contingent
upon the results of a Business Case presented by COMNAVRESFOR to higher approval
authority.
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F. RESFMS BUSINESS CASE ASSUMPTIONS
The purpose of this thesis is to perform an economic analysis of the alternatives for
the Reserve Financial Management System (RESFMS). Such an economic analysis will
be part of the Business Case presented by COMNAVRESFOR to gain approval for
proceeding with the redesign effort. The other usual component of a Business Case is
an analysis of the business processes of the agency making the proposal. An analysis and
redesign of the business process of the Naval Reserve is beyond the scope of this thesis.
I assume that such an analysis, if required, has already been done and that the functional
requirements of RESFMS, generated by COMNAVRESFOR, support efficient business
processes of the Naval Reserve. I further assume that a decision has already been made
that an information system, in the form of RESFMS, provides the best means to perform
the functional requirements given.
This analysis, then, will meet the requirements for an analysis of alternatives for
an information system that may be a part of a Business Case to be produced by the Naval
Reserve and used as a decision tool when considering future budget and development
plans.
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III. RESERVE FINANCIAL MANAGEMENT SYSTEM (RESFMS)
A. DESCRIPTION OF RESFMS
The Reserve Financial Management System (RESFMS) is an information system
used by the Naval Reserve to manage the Reserve Personnel Navy (RPN) appropriation
account, to issue active duty orders to reservists, and to arrange for travel for reservists
in conjunction with both active duty and inactive duty training orders. As such, the
system crosses two major Department of Defense (DoD) functional areas: Manpower,
Personnel and Training (MPT), and Financial Management (FM).
B. HISTORY OF RESFMS
In the 1970s, the Naval Reserve operated an information system for issuing active
duty orders, called Order Writing, and a system for accounting, called RPN Accounting,
as two distinct systems operating on separate mainframe computers. There was no
interface between these systems. Information from one system was manually transferred
to the other. In 1979 the Naval Reserve experienced an over-obligation of the RPN
account due to poor management of active duty order issue and travel expenses. An
over-obligation of a Congressional appropriation is prohibited by law under Title 31
United States Code 1517, and may incur serious consequences for the person responsible
such as suspension without pay, removal from office, fines, or imprisonment (Practical
Comptrollership, 1992). As a result, Congress mandated in 1980 that the Naval Reserve
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would develop an information system to correct the accounting and order writing
problems, that no more over-obligations would occur, and that the new system must be
operational by 1984 (Lacy, 1992).
Staff members of COMNAVRESFOR assigned to Code 10, the computer systems
management division, decided the new system would have three integrated subsystems:
Active Duty Order Writing, Travel, and RPN Accounting. They decided on an
incremental development approach. Navy Regional Data Automation Center
(NARDAC), New Orleans was contracted to develop and run the system on their Sperry
1100/90 mainframe computer. They wrote the programs in COBOL and used a
proprietary hierarchical database provided by Sperry called DMS1 100. The Active Duty
Order Writing module was first operational in February 1983, and the Travel module in
April 1984. In 1983 NARDAC informed the Naval Reserve that they would be unable
to produce the entire system and meet the 1984 deadline. NARDAC suggested that a
civilian contractor be hired to do the RPN Accounting module. Therefore, the Naval
Reserve contracted with CACI, Inc. who subcontracted with SYSCON, Inc. to produce
the RPN Accounting module. RPN Accounting was first operational in October 1984.
Upon system completion, SYSCON, Inc. was contracted to provide software maintenance
and NARDAC provided hardware maintenance and support. Initial design, development,
and implementation of the system cost nine million dollars. Since 1984, the company
providing contract software maintenance has changed twice. Total system costs through
1990 were in excess of $50 million including both investment and operating expense
(Blaylock, 1990).
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In January 1987 RESFMS became the first Navy information system to be certified
as compliant with requirements prescribed for federal agencies by the Office of
Management and Budget (OMB), General Accounting Office (GAO), Department of the
Treasury, Department of Defense (DoD), and Department of the Navy (DoN). Very few
of the 121 Navy accounting systems have achieved this certification.
C. EVOLUTION OF RESFMS
Since its inception, seven major additional functions, and four major system
interfaces have been added to RESFMS (Lacy, 12 August 1991). Many small features
have been added as well. These additions will be discussed in the following section on
current configuration. Considerable effort has also been directed toward software
maintenance which has modified the structure and size of many programs considerably.
This maintenance effort has been needed both because of changes in the operating
environment and because of the methods and procedures which were used in initial
software development.
1. Changes in Operating Environment
In May 1986, Burroughs acquired Sperry (Barbetta, 1986). The merged
company, called Unisys, offered a hardware upgrade to a new machine, the Unisys
1 100/92. This upgrade was installed in NARDAC New Orleans in the late 1980s. The
92 is similar to the 90 but has two CPUs instead of one. The two processors can operate
as a tightly coupled pair, essentially doubling the computing power of 7.5 MIPS to a
rating of 15 MIPS. The processors can also be de-coupled in software and operate as
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two separate computers sharing the same peripherals. Minor changes in code were
required to run RESFMS on the upgraded machine.
More important to the maintenance effort was the fact that a number of
additional functions, features and interfaces were added to the system between 1984 and
1991. For example, additional functions included order generation for Health Sciences
Education Command (HSTEC), issuance of travel claim vouchers, and calculations using
the Uniform Chart of Accounts (UCA). Features added included Three Minute Orders
and batch printing of active duty orders (Lacy, 12 August 1991). New interfaces were
also added with Micro Claims Processing System (MCPS), Integrated Disbursing and
Accounting Financial Management System (IDAFMS), Centralized
Expenditures/Reimbursement Processing System (CERPS), and Navy Standard Claimancy
Accounting Module (NSCAM) (CNRF RESFMS Briefing Notes, June 1991). These
additions required numerous software patches. Since they were not part of the original
design, integration and debugging were very difficult.
2. Problems of Initial Software Development
a. Analysis and Design
Inadequate requirements analysis and product design were performed
before coding initially began in 1981. NARDAC adopted a "code and fix" approach to
development, believing that there was insufficient time to do a thorough job of
requirements analysis and design prior to coding. One result of the lack of adequate
design is that more errors are included in the code. If coding begins without a clear idea
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of where the project is headed and exactly how to get there (the result of detailed
design), many false starts are made on segments of program code, not all of which are
removed during debugging. Even the debugging process suffers from poor design.
Without a detailed product design, detailed test plans cannot be generated that fully test
all program segments and functions. The result is that the system still includes many
undiscovered errors even after it is made operational and those errors may be difficult
to find because of the poor structure and design. Such is the case with RESFMS (Lacy,
30 June 1992). Therefore, the Active Duty Order Writing and Travel modules have been
very difficult to maintain.
b. Redundant Code
Since coding was begun without a clear idea of overall product design,
procedures that should have been identified as common to many parts of the application
were not. As a result, when sections of the program were encountered with similar
function to those previously coded, large sections of code were copied and slightly
modified to fit the new situation. Modern programming practice and structured design
principles would have these common procedures located in a single common module
using changing input parameters to produce the variations of output (Pressman, 1992).
Thus, if system maintenance dictates that the procedure needs to be modified, it can be
easily found and changed in one location which results in the required modification to
the entire system. In RESFMS the opposite is true. In order to change one particular
function, all instances of a segment throughout the application must be found and
changed. This has created numerous problems for maintenance programmers.
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c. Database Design
The database was not well designed. It was not adequately normalized,
was created piecemeal, contained redundant elements with different names, and contained
data never used by the application.
d. Global Variables
Global variables were also common. With many different modules
acting on the same common variables, maintenance programmers often found that small
changes in one module had unplanned and unwanted effects throughout the system.
3. The Maintenance Challenge
When Systems Engineering and Management Associates, Inc. (SEMA) took
over as software maintenance contractor for RESFMS in 1989, they inherited a system
that had been poorly designed and coded with little structure, redundant code, redundant
data elements, little structure, and prone to errors. Because of both poor programming
practices and addition of functions and interfaces, by 1989 RESFMS had grown in size
to include (Lacy, 12 August 1991):
• Over two million lines of COBOL code
• 4,500 COBOL programs
• 250 record types in database
• 15.5 million records in database
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Even though the system was fully functional and had met stringent audit standards, the
continued discovery of errors and the addition of new functions and interfaces made it
a maintenance nightmare.
4. The Maintenance Solution
The COMNAVRESFOR program manager, Ms. Coreen Lacy, mandated that
for the first eight months of the new contract no software coding changes were to be
made. She tasked SEMA with a thorough analysis of the system, to ensure that, when
changes and fixes were eventually made, the maintenance programmers would fully
understand how the system worked and what effect their changes would make (Lacy,
1992). In addition, a configuration control system was implemented to track Automated
Data Service Requests (ADSR) and an error identification and tracking system established
using Problem Tracking System Reports (PTSR).
5. The Result
This policy has paid great dividends. Ms. Lacy (30 June 1992) reports that
errors have decreased and lines of code have been reduced from a high of over two
million to about 1.36 million lines of executable COBOL code. More importantly for
this analysis, thorough analysis of the current system has allowed SEMA personnel to
do requirements analysis, database redesign, and product design for a proposed re-
engineered RESFMS.
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D. CONFIGURATION AND FUNCTION OF RESFMS
Currently RESFMS contains four integrated subsystems:
• Active Duty Order Writing (AT/ADT)
• Inactive Duty Training Travel (IDTT)
• Travel
• RPN Accounting
The AT/ADT, Travel, and RPN Accounting subsystems are fully implemented on
a UNISYS 1100/92 mainframe computer operated by Navy Computer and
Telecommunications Station (NCTS) New Orleans. 3 Interface with the central
mainframe is via microcomputers, emulating UNISYS terminals, located at 179 Reserve
Sites throughout the United States. Typically, a Zenith 248 computer, equipped with an
emulator board, functions as a dumb terminal connected via modem to leased telephone
lines, operating at 9,600 bits per second (bps). These leased telephone lines feed directly
to the UNISYS 1100/92 mainframe at NCTS, New Orleans.
IDTT is processed by stand-alone modules on microcomputers at all of the 353
Reserve sites throughout the United States. Processed data from the IDTT modules in
the field is passed via modem and dial-up telephone lines to the mainframe-based
subsystems of RESFMS for further processing or storage.
3Navy Regional Data Automation Center, New Orleans (NARDAC) recently changed
its name to Navy Computer and Telecommunications Station, New Orleans (NCTS).
The organization and equipment referred to as part of the original development of
RESFMS are the same, but the name has changed.
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1. AT/ADT Subsystem
The AT/ADT subsystem of RESFMS is currently used to issue approximately
300,000 sets of active duty orders per year. Originally, the Active Duty Order Writing
subsystem issued Annual Training (AT) orders for only Selected Reservists (SELRES),
that is, those in an active drilling status in a reserve unit. Currently, RESFMS allows
on-line request and subsequent printing of Annual Training (AT) and Active Duty
Training (ADT) orders for SELRES, Individual Ready Reserve (IRR), and Health
Science Educational Training Command (HSETC) personnel. Orders may be requested
either individually or in batch. Program managers at Reserve Headquarters approve the
requests then pass them electronically to Travel as appropriate. After travel
arrangements have been made, orders may be printed at the requesting site. Under
certain circumstances, orders may be printed within minutes of making the request. This
feature is called 3-minute Orders.
In addition, AT/ADT performs many management functions related to issuing
and accounting for active duty orders. The system tracks and routes the request for
orders through verification, approval, travel arrangements, accounting, and other
appropriate stages of order generation. Modification and cancellation of order requests
are also processed. Program managers are assisted through the tracking of days of active
duty allotted (budgeted) versus those obligated. A history of active duty performed is
maintained for individual reservists and Retirement Points are calculated and transmitted
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to Inactive Manpower and Personnel Management Information System (IMAPMIS)4 .
Finally, RPN accounting transactions are generated for action by the RPN Accounting
subsystem.
2. IDTT Subsystem
IDTT processes and generates approximately 200,000 orders and
transportation requests per year for SELRES receiving training away from their normal
drill site while in a drill status (not on active duty). Accounting is also provided for
IDTT funds which are part of the RPN appropriation. A budget operating target
(OPTAR) is issued to field activities for IDTT expenditures. The IDTT module,
operating as a stand-alone system on a microcomputer, allows the local Reserve
Commanding Officer to keep track of these funds while issuing IDTT orders. Status of
funds is periodically passed to the central RESFMS mainframe via dial-up modem and
batch reporting. The AT/ADT module processes IDTT order information and passes
accounting data to the RPN Accounting module for financial update. If airline travel
arrangements are required in conjunction with IDTT orders, the request for travel is
transmitted to RESFMS Travel vial dial-up modem for processing. Travel arrangements
are made and tickets disseminated in a manner similar to that used for travel with active
duty orders.
4IMAPMIS runs on mainframe computers at Defense Finance and Accounting Center
(DFAS), Cleveland, Ohio. It contains the master records of all Reserve personnel and
financial information. Among other functions, IMAPMIS is used to issue reserve drill
pay checks mailed by DFAS Cleveland to individual reservists or transmitted to their
bank accounts. Retirement and promotion information is also retained there.
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3. Travel
The Travel subsystem processes about 167,000 travel arrangements and 60
million dollars of associated bills per year for travel associated with both active duty and
IDTT orders. Commercial airline reservations and ticketing are arranged through
Scheduled Airline Ticket Office (SATO). Tickets can be electronically transmitted to
teleticketing machines at 44 major Reserve sites, or to airlines themselves for issue. A
Government Transportation Request (GTR) or a Request for Transportation Services
(RTS) may be generated as appropriate. The system assists the Reserve Headquarters
staff in selecting transportation that both meets operational needs and is the lowest cost
which can be obtained at the time of ticketing. Thus, transportation requests are
processed for Government Transportation System (GTS), or Military Airlift Command
(MAC) flights, for commercial airline flights, charter bus, commercial bus, and rail
transport.
An important benefit of the Travel subsystem is that it supports Ticketing
Adjustment and Unused Ticket Recoupment. Thus, if a ticket is issued for official travel
and not used, the Travel subsystem allows expeditious cancellation of the ticket,
recoupment of funds, and reallocation of resources. Over ten million dollars in travel
funds were recouped and reused in FY91 alone (Lacy, 30 June 1992).
4. RPN Accounting
Full financial accounting and fund execution management for the $700 million
Reserve Personnel Navy appropriation are provided by the RPN Accounting module of
RESFMS. In addition to accounting transaction entry and processing, it provides general
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ledger posting for Commitments, Obligations, and Accounts Payable. RPN Accounting
tracks the RPN appropriation execution versus the budget plan. It provides numerous
reports for use within the Naval Reserve as well as those required by outside agencies
such as Financial Information Processing Center (FIPC) New Orleans. An on-line ad
hoc inquiry capability is available to COMNAVRESFOR Finance (Code 06), Manpower
(Code 02), and to FIPC New Orleans.
5. External Interfaces
RESFMS also supports interfaces with six other systems:
• Inactive Manpower and Personnel Management Information System (IMAPMIS).
• Micro Claims Processing System (MCPS).
• Reserve Headquarters System (RHS).
• Integrated Disbursing and Accounting Financial Management System (IDAFMS).
• Centralized Expenditures/Reimbursement Processing System (CERPS).
• Navy Standard Claimancy Accounting Module (NSCAM).
Figure 1 on the following page shows the current configuration of RESFMS.
E. REASONS TO REDESIGN
1. Size and Inefficiency of Current Software Configuration
Extensive software maintenance efforts have reduced the size of RESFMS to
1,360,000 lines of code (LOC). However, the maintenance patching process combined
with an initial poor design of some modules have caused the system to still be difficult
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Figure 1 Current RESFMS Configuration.
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to maintain (Furrey, 7 June 1992). COMNAVRESFOR spent $1,777,000 in FY90 and
$1,608,000 in FY91 on software maintenance for RESFMS. Systems maintenance
programmers and analysts estimate that a well designed rewrite of RESFMS should only
be between 450,000 and 720,000 LOC or 33% to 52% of the current size (Lazar, 16
July 1992). 5 Program managers estimate that such a system, programmed in an easy to
maintain language, such as Ada, using modern programming practice and design, such
as structured programming with loosely coupled, functionally independent modules,
would require annual maintenance costing less than half of the current software
maintenance budget (Furrey, 7 June 1992).
2. Operating Costs for Hardware
RESFMS is still running on the Unisys 1100/92 provided by NCTS New
Orleans. Navy Industrial Fund (NIF) charges to COMNAVRESFOR for services
provided by NCTS were $3,040,000 for FY90 and $3,514,000 for FY91. In addition
to believing that these charges are excessive, COMNAVRESFOR managers feel that the
service provided by NCTS should be rated as very poor (CNRF RESFMS Briefing
Paper, August 1991). Response by NCTS personnel to problems is often slow. The
charges for service are based on a fixed price contract (Blaylock, 1990). Thus, even if
COMNAVRESFOR reprogrammed RESFMS to consume fewer computer resources,
charges for NCTS service would not necessarily decline proportionally. This leaves
5The manner in which these estimates were derived will be explained in Chapter VI
in the discussion of costs considered for RESFMS.
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COMNAVRESFOR few alternatives to reduce the operating costs of RESFMS, which
they have identified as excessive, if they continue to use NCTS operated hardware
support.
3. Telecommunication Costs and Inadequacies
Telecommunication charges make up almost a quarter of the RESFMS total
operating expenses (CNRF RESFMS Budget Expenditure, 14 May 1992).
COMNAVRESFOR paid $2,253,000 in FY90 and $1,991,000 in FY91 to AT&T and
NCTS for communication charges related to RESFMS. These charges result from the
fact that COMNAVRESFOR leases dedicated communication lines connecting 179 sites
across the continental United States to the Unisys 1100/92 at NCTS New Orleans.
RESFMS is currently programmed so that microcomputers at the remote sites function
only as dumb terminals and all processing is done centrally by the mainframe. Every
menu, prompt, screen, and report is generated by the Unisys 1100/92 in New Orleans
and transmitted over the leased telephone lines to the remote sites. Data transmission,
at 9,600 bps, is very slow by today's standards 6 and the potential processing power of
the remote microcomputers is ignored in the present configuration. Also, 175 of the 354
Naval Reserve sites are not connected to RESFMS, because the cost of connecting and
maintaining dedicated data lines to these sites is prohibitive.
6NAVNET and DDN use 56 kilobits per second lines, while FTS 2000 offers Tl
lines running at 1.54 megabits per second.
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4. Integration With Other Naval Reserve Systems
Since the inception of RESFMS, the Naval Reserve has developed a number
of new information systems. Sensing both the potential benefits and problems associated
with multiple system operation, in 1986 the COMNAVRESFOR Director of Information
Systems (Code 10) drafted, and the Commander, then RADM Smith, adopted the
Reserve Command Management Information Strategy (RESCOMMIS), a comprehensive
plan for the development, operation, and maintenance of information technology in the
Naval Reserve. Part of this strategy involves integration of all Reserve systems as well
as the pursuit of modern technologies and procedures.
The first system developed completely under RESCOMMIS was the Reserve
Standard Training Administration and Readiness Support system (RSTARS).
Development and implementation of RSTARS has been successful (Rautenberg, 15
September 1991). RSTARS is a microcomputer based distributed process connected via
dial-up modem to a centrally managed master database. The master database is
maintained by the Reserve Headquarters System (RHS) which runs on a cluster of DEC
VAX minicomputers and uses a Sharebase database machine for data storage. This
hardware is physically located in COMNAVRESFOR Information Systems (Code 10)
facilities in east New Orleans. At each Reserve site throughout the U.S., a stand-alone
module of RSTARS manages the personnel files, unit assignments, promotions,
attendance records, pay records, training requirements, and other administrative data
required for Selected Reservists. Modifications to this data are sent, in the form of
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change transmittals, to RHS for validation and storage. RHS validates all changes, and
provides the interface to other Navy MPT systems requiring the data, such as IMAPMIS.
The interface between RHS and RESFMS is not a continuous connection.
In spite of the fact that much of the personnel data stored in RSTARS and RHS is exactly
the same as that required by RESFMS, there is no sharing of this data. Changes to
personnel data which affect RESFMS operation are sent twice a month from RHS as an
update to the RESFMS database. It is not unusual for a Reserve site to have newly
assigned reservists who wish to perform their annual active duty for training (AT).
Frequently, personnel data required by RESFMS for order generation has not yet been
received from RHS and a headquarters staff representative must manually enter the data
into RESFMS to allow the request for orders to proceed. In my last assignment I was
the Manpower Department Head at a major reserve site. This lack of interface between
RESFMS and RHS caused what I considered to be a significant burden on my
administrative support personnel trying to get active duty orders for Selected Reservists.
It is not just a problem in the view of users in the field, however. COMNAVRESFOR
information systems personnel believe that the data redundancy between RESFMS and
RHS creates problems with data integrity and consumes computer mass storage capacity
that could be better used for other Naval Reserve applications (Furrey, 14 May 1992).
F. DECISION TO REDESIGN
COMNAVRESFOR managers decided in 1991 that a redesign of RESFMS should
be seriously examined. As a result of their success with RSTARS, they believed a
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similar configuration could be employed with RESFMS. The active duty order request
process could be reprogrammed as a module of RSTARS, or at least be compatible with
RSTARS. Using the power of microcomputers already located at reserve sites, request
entry, error checking, and request formatting could all be done off-line. The formatted
request could then be transmitted as a transaction via dial-up modem, or sent over a
packet switching network such as the Defense Data Network (DDN). As a result,
dedicated data lines would no longer be needed and the telecommunication lease expenses
could be saved.
Experience with RHS has also shown that a large, data-intensive process could be
programmed to run on a minicomputer while maintaining acceptable system performance.
They concluded that the power of a mainframe was no longer required for RESFMS and
that a network of minicomputers might provide a more cost effective replacement. In
early 1991 study of Local Area Network (LAN) technology and minicomputers had been
initiated to seek a solution for other Naval Reserve requirements and to meet goals set
in RESCOMMIS. As a result of that study, a decision was made to purchase six AT&T
3B2/600G minicomputers off government contract and establish an ethernet LAN at
Naval Reserve headquarters in New Orleans. Experience with these computers and this
LAN indicated that the 3B2/600G performed just as well or better than the VAX cluster
running RHS. (Albro, 7 April 1992)
In April 1991 AT&T acquired NCR (Karpinski, 22 April 1991). The newly
merged company began offering NCR's computing technology as upgrades to AT&T
computers (Zipper, 10 December 1990)(NCR letter, 22 June 1992). AT&T had already
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established its 3B2/600G on government contract, and so added the 3B2/GR as an
upgrade to that computer on the contract. The AT&T 3B2/GR runs a RISC based
processor and the UNIX operating system. It provides significant performance
enhancements over the 3B2/600G. COMNAVRESFOR Code 10 made plans to upgrade
all COMNAVRESFOR 3B2/600G computers to the 3B2/GR configuration as soon as
possible (Albro, 20 May 1992).
G. AUTHOR'S INVOLVEMENT
In September 1991, I was asked to assist the Naval Reserve by performing an
economic analysis of alternatives for RESFMS to possibly be used in budget proposals
requesting funds for redesign and system acquisition. The goal of the redesign was to
reduce telecommunication costs, reduce system maintenance costs, improve functionality,
and improve system integration with other Reserve information systems. Possible
alternatives were:
Maintain the status quo
Continue processing on the Unisys 1100/92 but change the telecommunication
interface
Redesign and recode the entire system to run on a network of minicomputers and
use microcomputers as front end processors in the field
The target system for complete redesign was to be the AT&T 3B2/GR minicomputer in
order to maintain compatibility and consolidated maintenance support with minicomputers
already in use.
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H. TELECOMMUNICATION COSTS NO LONGER A FACTOR
In April 1992 I learned of a decision by CNRF management that changed the
alternatives to be studied for economic analysis. Approval had been received for a
proposed Reserve Data Communications Technology Upgrade. This proposal involves
the establishment of ethernet LANs at 33 major reserve sites. The 33 sites are
strategically located and suitably equipped so that the other 320 small reserve sites can
connect to the LANs by use of a dial-up modem and regular telephone line. These LANs
will be connected to a long-haul communications carrier via an AT&T 3B2/GR
minicomputer operating as a gateway. The 3B2 runs UNIX as its operating system and
the TCP/IP network protocols are built into UNIX, thus negating the need to purchase
additional network management software. The long-haul communications are to be
provided by NAVNET, a packet switching network connecting U.S. Navy commands.
The LANs will improve interconnectivity at each site and, via NAVNET, will assure
communication with headquarters. NAVNET was chosen because it provides the
functionality which the 1991 COMNAVRESFOR LAN study determined was required
to meet RESCOMMIS data needs, and it is centrally funded, that is, no usage charges
will be made to CNRF for packets transmitted on NAVNET. Communications expenses
will be incurred only for the links from the Reserve site to the nearest NAVNET
gateway.
Knowing of the LAN project approval and NAVNET communications capability
soon to be available, Mr. Tom Albro of CNRF began investigating the potential for
connecting users to RESFMS on the Unisys 1100/92 using NAVNET and TCP/IP
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protocols (Albro, 7 April 1992). Experiments conducted in May 1992 confirmed that
completely satisfactory connectivity and functionality could be achieved using TCP/IP
protocols on a packet switching network with little or no change to current RESFMS
software (Albro, 20 May 1992). Therefore, a large portion of the telecommunications
costs for RESFMS can be eliminated with no software redesign and no more hardware
purchase than that already approved for the LAN project. This option will be pursued
regardless of any decision on RESFMS redesign. Since reduction in communication
charges will be the same for both the status quo and complete redesign, any consideration
of costs or benefits associated with data communication are now irrelevant to this
analysis.
I. MAINFRAME TO MINICOMPUTER DECISION
One significant hardware configuration question remains. Given the size and
complexity of RESFMS, can it be moved to minicomputers? If yes, how many
minicomputers will be required to provide acceptable capacity and performance?
In order to answer these questions a measure of performance and capacity had to
be found that could be meaningfully applied to both computer configurations and to the
process as it currently runs. This kind of comparison is difficult.
It is almost impossible to make general statements about different configurations
of hardware running under different operating systems. Only the grossest kinds of
comparisons can be made. Happily, it is really only the grossest kinds of
comparisons that are necessary to determine whether there are significant hardware
cost differences between different machine system populations. (Lorin, 1988)
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Although a thorough analysis would require benchmark testing of CPU
performance, knowledge of memory operations, page size, paging algorithms, and other
details of system I/O, an adequate comparison could be made with simpler measures
(Suh, 1991). It was determined that a comparison of five measures would be sufficient:
• CPU performance measured in MIPS
• Amount of configured memory (RAM) measured in megabytes
• I/O throughput measured in bits per second
• Mass storage capacity/requirements measured in megabytes
• Number of simultaneous users supported/required
Performance data for the Unisys 1 100/92 and for RESFMS was obtained from
NCTS Pensacola, which maintains all performance data for NCTS computers throughout
the southeast United States. Sales and technical representatives for AT&T were
contacted to obtain performance and configuration data for the 3B2.
The Unisys 1100/92 has two processors, each rated at 7.5 MIPS. The processors
may be coupled together to yield a combined processing capacity of 15 MIPS. The 1 100
at NCTS New Orleans has 16 Megabytes of RAM, 8 Megabytes (MB) of which is
configured for RESFMS. Maximum I/O throughput is 5.0 Megabits per second (Mbps).
Mass storage may be attached in increments of 1.61 Gigabytes (GB). Maximum capacity
depends on number of disk drives installed. Operators claim the system can support up
to 1024 simultaneous TCP/IP users. A comparison with the AT&T 3B2/GR is provided
in Table I below.
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The AT&T 3B2/GR is rated at 25 MIPS. It may be configured with either 32 MB
or 64 MB of RAM. COMNAVRESFOR is purchasing computers configured with 64
MB of RAM. I/O bus speed, and therefore the maximum I/O throughput, is 5.0 Mbps.
Each 3B2/GR may be configured with up to 50 GB of mass storage. However,
COMNAVRESFOR is purchasing 3B2/GRs with a maximum of 15 GB per computer.
Each 3B2/GR can support up to 256 simultaneous TCP/IP connections and, with UNIX,
multiple computers can be connected, increasing the number of simultaneous users
supported in multiples of 256. RESFMS performance statistics for the period September
1991 through December 1991 show that RESFMS never used more than 12% of the
Unisys 1100/92 CPU capacity. Mass storage for RESFMS required between 11.0 GB
and 13.8 GB. The number of simultaneous users, with the present software architecture
and configuration, was as many as 340.
Table I COMPARISON OF UNISYS 1100/92 AND AT&T 3B2/GR
Unisys 11/92 AT&T 3B2/GR
Processor Speed 15 MIPS 25 MIPS
RAM 16MB 64 MB
Maximum I/O Throughput 5.0 Mbps 5.0 Mbps
Hard Disk Size 1.61 GB 1.2 GB
Maximum Mass Storage Unknown 50 GB
Mass Storage Configured 15 GB 15 GB
Simultaneous Users 1024 256
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From the above statistics it appears that the 3B2/GR is more capable than the
Unisys 1 100/92 in processing power and speed, and it can be configured to support I/O
operations in sufficient quantity and speed to meet the needs of RESFMS. Based on the
analysis of current maintenance programmers, it can be assumed that a redesigned
RESFMS will be smaller and not require as much mass storage or I/O throughput as the
current system. Since the 3B2/GR is adequate to the current configuration numbers, it
may be assumed it will be more than adequate for a redesigned system. The only
concern will be support of simultaneous users. Yet, a stated purpose of the redesign is
to change the system architecture to take advantage of minicomputer front-end processing
of data. This change will greatly reduce the number of simultaneous users and negate
concerns about the 3B2/GR's ability to manage required communication connections.
Thus, it may be concluded that a redesigned RESFMS could be run on a single
AT&T 3B2/GR if necessary and that two 3B2/GRs running in tandem would provide
better performance and reliability than the single Unisys 1 100/92 does at present.
J. MOST SIGNIFICANT ECONOMIC FACTOR
With the questions of alternative systems configurations and capabilities settled, the
consideration of costs and benefits become paramount. The costs of the current system
may be readily obtained from COMNAVRESFOR records. Most of the costs of the
proposed redesigned system are also straightforward. However, the cost of redesigning
and reprogramming the software, as we will see in the following chapters, is both
difficult to estimate and is crucial to this analysis.
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IV. STRUCTURE OF ECONOMIC ANALYSIS
A. DEFINING THE PROCESS
The process of economic analysis has been described by Haga and Lang (1991) as
"a systematic, six step procedure for comparing alternative means to meet an objective."
The steps they define are as follows:
• Define the Objective
• Formulate Assumptions
• Choose Possible Alternatives
• Compare Alternatives
• Perform Sensitivity Analysis




• Interface Costs and Benefits for Each Alternative
In order to determine costs and benefits, we must know how to define them. In
order to interface, that is compare, costs and benefits we must apply appropriate
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economic analysis methods. Although the methods of comparison are similar for both
public and private organizations, the analysis of public projects is "considerably more
sophisticated than that for private sector projects." (Lang, 1989) The reason public
project analysis is more complex is because we deal not only with revenues and costs,
as in private projects, but also with benefits.
Since the economic analysis of RESFMS concerns a U.S. Government, and thus
public, project, it is imperative to obtain a precise definition of costs and benefits. It is
also essential to determine which economic analysis procedures are applicable and how
to apply them.
B. COSTS
Cost in the public sector can be defined as "a cash expenditure for operating,
maintaining, and administering a public project." (Lang, 1989) Cost may also be viewed
as inputs or flows of resources into the project, whereas benefits are outputs or results
of the project (Haga and Lang, 1991).
It is important in any economic evaluation to include all potential costs of each
alternative in the analysis. DoD Instruction 7041.3 directs that in evaluations of
alternatives for projects within DoD "costs of each alternative will be exhaustive". It
goes on to delineate three categories of costs to be included:
• Research and Development (R&D)
• Investment Costs
• Recurring or Operations Costs
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These categories of costs apply to all types of development and acquisition projects
within DoD. The project which is the subject of this analysis, the redesign of RESFMS,
involves the conversion of an information system to new equipment and software. In the
case of projects involving replacement, augmentation or conversion of existing
information processing assets, the FIRMR directs that any cost that can be stated in
dollars shall be included with four notable exceptions that shall not be included (FIRMR,
1990): 7
• Conversion of existing software and databases that would be redesigned regardless,
of whether or not augmentation or replacement systems are acquired
• Purging duplicate or obsolete software, databases and files
• Development of documentation for existing application software
• Improvements in management and operating procedures
Since the proposed redesign of RESFMS will be a conversion project, these guidelines
can be used to determine costs applicable to this analysis.
In summary, costs for this analysis should be exhaustive, should include R&D,
Investment, and Operations costs and should be expressed in terms of dollars. Software
related costs that will be incurred regardless of the development decision are not to be
included in this analysis, nor are costs for improved management and operating
procedures.
'Examples of costs that should be included can be found in FIRMR Bulletin C-14.
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C. BENEFITS
In private sector project analysis, the negative value of costs can be compared to
the positive value of revenues, or to the market-value of potential system products or
results. Many public sector projects have few or no revenues to evaluate and the
products or results of system operation are not traded in the marketplace, making a
market-value approach useless (Quirin and Wiginton, 1981). Public sector project
alternatives can be evaluated on their relative costs, but cost alone does not always
provide an accurate analysis of system desirability. Therefore, a comparison of costs to
benefits is often required.
Lang (1989) defines the benefit of a public sector project as "a cash advantage or
other favorable consequence flowing to the public." He goes on to say that benefits "are
not difficult to identify, but are relatively difficult to quantify and to price." In this
context, then, benefits could be described not only as outputs but also as "synonymous
with results, effectiveness, utility, or performance." (Haga and Lang, 1991).
Many benefits may be assigned cash values. For instance, the construction of a
bridge may reduce the number of miles driven by commuters each day and thus save on
the consumption of gasoline. Given the number of commuters, average miles of driving
saved, average fuel consumption, and cost of gasoline, these savings to the public can
be quantified in specific money terms. Reducing the commuter miles driven daily may
also reduce the amount of air pollution in the city, making the air cleaner and the city
a more pleasant place to live. How does one assigne dollar value to a "more pleasant
place to live?" The answer may be that a monetary value cannot be assigned, that this
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benefit is what Lang (1989) calls an irreducible benefit. If so, then a means of
evaluation other than monetary valuation must be found.
A number of techniques have been developed to compare and evaluate benefits in
public sector projects. One method is to use Benefit Cost Ratio (Walker, 1991). Haga
and Lang (1991) provide a methodology for both quantifying benefits and for dealing
with non-quantifiable output measures. DODI 7041.3 describes a method of graphical
comparison of benefits and costs. These methods are all effective ways of dealing with
benefits that are irreducible to monetary terms.
Yet, while in the past almost all benefits were handled as irreducibles, much more
effort is being spent today on costing, or estimating the monetary value, of benefits
(Lang, 1989). In fact, the Department of Defense under CIM has recently mandated
that all benefits will be expressed "in cash terms so that realization of benefits can be
monitored and audited" (DDI Memo, July 1991). If we express benefits in cash terms,
we do not require any extraordinary method of economic analysis or comparison. More
importantly from the management standpoint of CIM, if we have devised means to
quantify benefits in dollar amounts, we can use those means to verify that the proposed
benefits do, in fact, accrue from system implementation.
Therefore, in the analysis of RESFMS, any outputs of the system which become




As stated earlier, the concept of the time value of money is at the heart of
economic analysis. What Quirin and Wiginton (1981) call the "bird-in-the-hand"
principle states simply that it is preferable to receive early benefits than later benefits.
The process of discounting allows us to account for this preference. Discounting
calculates the present value of a future cost or benefit. Present value is obtained by
applying a discount factor to a cost or benefit.
In the Department of Defense, a ten percent discount factor is to be used when
evaluating investment projects (DODI 7041.3 and OMB Circular A-94). Although
established in 1972, this rate is still considered to be representative. It is an estimate of
the average, pre-tax, rate of return on private investment, after adjusting for inflation.
Thus, the ten percent discount rate may be considered as "the weighted average
opportunity cost of taking money from the private sector." (Haga and Lang, 1991)
When evaluating investment decisions in the Department of Defense we apply
discounting by following a two step process. First, make all estimates of the costs,
savings, and benefits in terms of constant, base year dollars. Second, compute the
present value of all cash flows by applying a ten percent discount factor. (Haga and
Lang, 1991)
E. ECONOMIC LIFE
The length of time over which a project will be evaluated, the economic life, is an
important factor in any economic analysis. A period that is too short may unfairly
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penalize alternatives that require high initial investments and may also hide the negative
effects of alternatives that have high out-year costs. Choosing an economic life that is
too long may incorrectly attribute value to alternatives that will be obsolete or worn out
before the final years of the analysis.
There are three factors that determine economic life (Haga and Lang, 1991):
• Mission Life - The period of anticipated asset need.
• Physical Life - The period the asset may be used before physically wearing out.
• Technological Life - The period the asset may be used before it becomes
technologically obsolete.
The economic life chosen for analysis of alternatives is usually the shortest of the
mission, physical and technological lives. (Haga and Lang, 1991)
F. ANALYSIS TOOLS
Of the economic analysis tools available for public and private sector investment
decision analysis, there are six techniques which are appropriate for evaluation of
information systems. (Walker, 1991)
1. Present Value Analysis (PV)
This method determines each alternative's costs as stated in terms of their
present value. It requires all alternatives to be of equal economic lives. This procedure
is to be used when the economic life of a project is more than three years (Haga and
Lang, 1991 and DODI 7041.3).
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Present value analysis is the primary economic analysis tool and its
calculations become the basis for calculations by other analysis tools. When costs and
benefits considered can be quantified in terms of dollars, present value analysis is the
preferred technique. Other economic analysis tools complement present value analysis
by providing means of comparing alternatives when they are of unequal lives, or when
costs and benefits cannot be expressed in dollars. Additional information is also provided
by some techniques amplifying the present value analysis results. However, unless a
mistake is made, other methods will never contradict the results obtained by present
value analysis.
2. Uniform Annual Cost (UAC)
When evaluating alternatives with unequal economic lives, the Uniform
Annual Cost method may be used to rank the alternatives. Because it is based on present
value analysis, if the alternatives evaluated have equal economic lives, UAC is redundant
to present value analysis. (Walker, 1991)
3. Savings/Investment Ratio (SIR)
This ratio computes the relationship between future cost savings and the
investment required to obtain those savings. "Because saving is a necessary ingredient,
you use this if, and only if, you have a status quo alternative." (Haga and Lang, 1991)
DODI 7041.3 states that the Savings/Investment Ratio should be shown when evaluating
cost-reduction investment proposals involving incremental costs.
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4. Discounted Payback (PB)
Discounted Payback simply measures the amount of time it takes for an
alternative to pay for itself. It determines what period of time is required for the
accumulated present value of cost savings to offset the total present value cost of an
alternative. (Haga and Lang, 1991) Again, since savings are involved, this method may
be used if, and only if, there is a status quo alternative.
5. Break Even Analysis (BE)
When an information system will have variable costs as well as fixed
investment requirements, Break Even Analysis may be useful. Garrison (1988) describes
Break Even Analysis as finding the point where a project's total expenses equal its total
revenue. This point will also be where the decision maker will be indifferent to whether
the project should be undertaken or not.
6. Benefit/Cost Ratio (BCR)
BCR computes the ratio between outputs (benefits) of a project and inputs
(costs). BCR can be used to compare both quantitative and non-quantitative benefits.
Of the six techniques judged applicable to information systems, this is the only technique
that can be used to evaluate non-monetary benefits.
G. SELECTION OF TOOLS FOR RESFMS
One of the alternatives for RESFMS will be a status quo alternative and a chief aim
of the redesign is cost savings. Therefore, both Saving/Investment Ratio and Discounted
Payback would be appropriate analysis methods. Since costs and benefits will be
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expressed in dollars, Present Value Analysis is appropriate and preferred as a primary
evaluation tool. The chosen economic life will be equal for all alternatives, which would
make Uniform Annual Cost redundant to Present Value Analysis. There are no costs that
vary with work load. Thus Break Even Analysis is probably not appropriate. Recently
published CIM policy (DDI Memo, 23 July 1991) directs that any benefits used in an
economic analysis be valued in monetary terms. The primary purpose of the redesign
is cost savings, not added benefit. The benefits that will accrue are difficult to quantify
in monetary terms. A Benefit/Cost Ratio might be useful, but would be unacceptable to
CIM reviewers unless the benefits were in monetary terms. Techniques for comparing
costs and cost savings will probably be more than adequate for the analysis. Therefore,
Benefit/Cost Ratio will not be used.
The economic analysis of alternatives for RESFMS, then, will involve Present
Value Analysis, Saving/Investment Ratio, and Discounted Payback analysis of each
alternative using the standard DoD discount rate of ten percent.
H. RISK ANALYSIS
The economic analysis process is, by its nature, uncertain. No matter how
conscientious one is in identifying and evaluating costs and benefits, the process must use
estimates and estimates involve uncertainty.
If the economic evaluation method used does not reflect this uncertainty, then every
assumption built into an economic analysis is a "best guess" and the final economic
result is a consolidation of these "best guesses." Making decisions on the basis of
such "best guess" calculations alone can be hazardous. (Stermole, 1984)
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Therefore, the last step of the economic analysis procedure is an evaluation of
uncertainty, or risk analysis.
A number of methods exist for risk analysis. They range from simple methods to
highly complex simulations. The method generally preferred in private corporations in
the 1980s was categorical ranking of risk (Strassmann, 1990). The types of risk are
described by adjectives (such as high, low, moderate, disaster). Then the risk types are
converted to numeric scales by assigning weights to each category. More elaborate
evaluations can be made by increasing the number of risk indicators to be ranked.
Sensitivity analysis is a means of evaluating the effects of uncertainty by varying
various parameters and thus determining their effect on the economic evaluation results.
(Stermole, 1984) First, computations are made with the best estimate of values for each
variable. Then, by changing the values of variables within reasonable limits and
recomputing the results, the effects of each variable on the final outcome can be readily
seen. (Haga and Lang, 1991) Through sensitivity analysis, critical strategic variables can
be identified for careful attention by the decision maker and, if the project is approved,
for close observation by the program manager.
Probably the most sophisticated method of analyzing risk, and one gaining in
popularity, is financial simulation using computer models (Strassmann, 1990).
Simulation requires that you be able to assign probability distributions to each major cost
determinant (Haga and Lang, 1991). Several commercially available software packages
exist that work on microcomputers as either stand-alone programs or as add-in features
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to spreadsheet programs. 8 These software packages generally use randomly generated
numbers and a Monte Carlo method (such as spinning an imaginary roulette wheel) to
simulate the probability of occurrence of costs and benefits. When the simulation is
finished, the relative frequency of the various values can be plotted on a chart or graph.
This form of simulation and display of results can be useful in the analysis of project
risk.
Sensitivity analysis and risk analysis of economic evaluations in the Department of
Defense has been encouraged for more than twenty years (DODI 7041.3). However,
recently it has taken on new import. The Director of Defense Information has directed,
as a part of CIM policy, that calculations of cost and benefit for information systems
projects in DoD will be adjusted to reflect the financial impacts of risk (DDI Memo, 23
July 1991). Therefore, in the analysis of alternatives for RESFMS, an evaluation of
financial risk of the estimates will also be made.
8Some examples of simulation software packages for microcomputers are: Risk
Analysis and Simulation (for DOS), and @Risk (add-in program for Lotus 1-2-3), both
from Palisade Corporation, Newfield, N.Y., and Crystal Ball-Forecasting and Risk
Management, Market Engineering Corporation, Denver, Colorado (for Macintosh).
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V. PROBLEMS WITH SOFTWARE DEVELOPMENT COSTING
A. COST ESTIMATION METHODS
The cost of redesigning and reprogramming the software for RESFMS is the most
difficult to estimate and the most critical to this analysis of all of the costs associated
with the redesign alternative. The problem of devising accurate and reliable cost
estimates for the development of software systems is not new, nor is it unique to this
analysis. Four methods to estimate software development cost appear in the literature
(Hihn and Habib-agahi, 1991):
1. Price to Win
The method dubbed by Boehm (1981) as "Price to Win" in the private sector
involves making the cost estimate equal to that believed necessary to win the job. The
same reasoning may be applied in the public sector to those estimates made to equal the
amount (or schedule) believed to be desired (or politically acceptable) by those who will
approve the project.
2. Analogy
This method involves reasoning by analogy with known previous development
efforts. The actual costs of completed projects are related to an estimate of the cost of
a similar new project. Boehm (1981) points out that the major advantage of this method
is that it is based on actual project experience. The disadvantage is that it is unclear to
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what degree the previous project effort is actually representative of the effort required
on the new project.
3. Expert Judgement
When expert judgement is used, one or more experts are consulted who use
their experience and knowledge of the proposed project to estimate the effort, and thus
cost required. The disadvantage of expert judgement is that it "is no better than the
expertise and objectivity of the estimator, who may be biased, optimistic, pessimistic,
or unfamiliar with key aspects of the project." (Boehm, 1981) The estimate obtained by
expert judgement may also not be repeatable by any other estimator.
4. Algorithmic Models
These methods use one or more algorithms which produce an estimate of the
costs as a function of some number of variables considered to be cost drivers. The
algorithms may be manually applied or incorporated into an automated costing tool.







All algorithmic models require some measure of project size as an input. The
advantage of algorithmic models is that they are objective, repeatable, and generally
efficient. However, the estimate produced is no more accurate than the sizing inputs and
cost driver ratings used, and this constitutes the main disadvantage of algorithmic models.
First, it may be difficult to obtain an accurate size estimate at the time the cost estimate
is most needed. Second, the cost driver ratings used must be validated and calibrated for
the particular organization doing the development. None of these models is generic in
the sense of being able to apply the model to all development sites universally without
modification or calibration of some sort.
B. COCOMO
Probably the most well known and widely studied software cost model is the
hierarchy of models called COCOMO, for Constructive COst MOdel, described by
Boehm (1981). Boehm's hierarchy involves three models: Basic COCOMO, Intermediate
COCOMO, and Advanced COCOMO. COCOMO is an example of an algorithmic
model. Basic COCOMO is a static, single-value model. It computes development effort
(in man-months) and costs (in dollars) as a function of program size expressed in number
of lines of code. Intermediate COCOMO expands on the basic model by using a set of
cost drivers to modify the estimate. These cost drivers are numeric values derived from
a subjective assessment of system, hardware, personnel, environmental, and project
attributes. Advanced, or Detailed COCOMO incorporates all the attributes of
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Intermediate COCOMO and adds an assessment of the cost driver's impact on each phase
of the software development process.
The phases of software life-cycle used in COCOMO are those of the waterfall
model. Originally presented by Royce (1970), and widely used in the 1970s and 1980s,
the waterfall model has been codified in U.S. Government and Department of Defense
directives and instructions as the primary means of development and documentation of
information systems. The seven project activity phases for which COCOMO computes
effort are:
• Plans and Requirements
• Product Design
• Programming
• Integration and Test
• Development
• Maintenance
COCOMO was developed as a result of an analysis of 63 software projects
completed by TRW, Inc. (Boehm, 1981). Many algorithmic models are described only
in general terms because all or part of the model includes proprietary information.
COCOMO is explained in detail, with reference to both rationale and actual computation
of each aspect of the model. COCOMO also provides effective tools for software project
management throughout each phase of development. Thus, COCOMO has become the
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centerpiece of software project estimation and management instruction, as well as the
basis for other automated estimating tools.
C. SOFTWARE SIZE METRICS
Most of the algorithmic models for cost estimation use, as their basic input, a
measure of project size in terms of lines of code (LOC) or thousands of lines of code
(KLOC). LOC has also been used extensively as a productivity measure to determine
project progress and programmer efficiency. Those who favor using LOC as a measure
claim that there is high correlation between LOC and software development costs, that
LOC can be easily counted, and that "a large body of literature and data predicated on
LOC already exists." (Pressman, 1992)
Another term for LOC, used by Boehm (1981), is delivered source instructions
(DSI), or thousands of DSI (KDSI). The slightly different terminology suggests one of
the problems with LOC measures: although the measure appears to be objective, the
definition of what constitutes one line of code, or one source instruction, is not always
clear. This and other problems with the metric are discussed in detail by Jones (1986).
The use of LOC as a metric also penalizes well-designed but shorter programs, and does
not easily adapt to measuring nonprocedural languages such as Fourth Generation
Languages (4GL). The most important problem for cost estimation, however, is that
using LOC requires a level of detail which may be difficult to achieve at the time the
estimate is required (Pressman, 1992).
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D. FUNCTION POINTS
An alternative to size metrics such as LOC is the measurement of software
"functionality" or "utility." Function oriented metrics were first proposed by Albrecht
(1979) while serving as Program Manager of the Application and Maintenance
Measurement Program for IBM (Behrens, 1983).
Albrecht' s basic premise was that all the functions present in an application can be
measured by examining the factors which are the "outward manifestations of any
application" (Albrecht, 1979). The procedure is to, first, list and count the number of
external user inputs, outputs, queries, and the number of external and internal master
files.
Each of these categories of input and output are counted individually and then
weighted by numbers reflecting the relative value of the function to the
user/customer. The weighted sum of the inputs and outputs is called "function
points." (Albrecht and Gaffney, 1983)
The weighted sum is then adjusted for other development environment factors such as
communication complexity and time criticality. A subjective judgement of these general
environmental factors is converted into a numeric value called Degree of Influence (DI)
which serves as the basis for a General Characteristics Adjustment (GCA) to the function
point count.
The final product of this process is a number that can be used as a relative measure
of program functionality and complexity. By computing function points for various
systems and comparing the amount of programmer and analyst effort required to produce
the system, a metric can be found to estimate project cost. For instance, a given
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organization may find that average productivity is five function points per man-month
effort. If a proposed project has 200 function points, this organization can expect to
expend 40 man-months producing the application. By applying the locally determined
cost per man-month, a dollar cost estimate can also be made.
The advantage of function point analysis is that a far better picture of project
function and complexity can be obtained than that achieved with LOC estimates.
Function points also give a measure of programming effort independent of program
language used. The following table (Pressman, 1992 and Jones, 1986), illustrates this
fact by showing a rough estimate of the average lines of code required to build one
function point in various programming languages:
Table II AVERAGE LINES OF CODE PER FUNCTION POINT







Fourth-generation languages (4GL) 20
Code generators 15
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Examination of the above data shows that one LOC of Ada provides approximately 1.4
times the "functionality" as one LOC of COBOL (Pressman, 1992). In other words, a
program written in COBOL taking (on average) 1,000 LOC should only take about 700
LOC, or be only 70 percent as large, if rewritten in Ada.
One disadvantage of using function points is that, although it may appear very
objective and straightforward, counting of function points involves subjective judgements.
Still, the advantages of function points as a software productivity, project estimation, and
project management tool are considered by some to be significant (Behrens, 1983).
E. RELIABILITY OF MODELS
Boehm (1981) asserted that models such as COCOMO could be expected to provide
an estimate of cost within 20% of the actual cost 70% of the time. In spite of great
effort to improve cost estimation and develop new models, the statistics have not changed
much today. Stephen Gross (1992), AIS Division Head of the Naval Center for Cost
Analysis, related his work in validating a new automated cost model for DoD use called
SASET for Software Architecture, Sizing, and Estimating Tool. He stated that the
criteria for acceptance of this model was that its predicted cost should be within 20% of
the actual system cost 80% of the time. To validate the model, researchers used
historical data from 25 systems developed for the Department of Defense. Using perfect
information of project size and complexity, as determined by project completion, the
model could predict within 20% of the correct cost 80% of the time (Gross, 1992).
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However, at the time a cost estimate is required, before the project begins, perfect
information of project size and complexity is not available. One can easily see that if the
size estimate used is 70% accurate and the model 80% accurate, we only have a 56%
chance, or slightly better than even odds, of being within 20% of actual project cost.
Therefore, the better our understanding of the design of the system, the more
accurate will be our estimate of effort. Actually, this statement is true regardless of the
method used for cost estimation. If we use an algorithmic model, a fairly detailed
description of system design will be required to make a reliable estimate of lines of code
required to implement the system. If function points are used, a detailed description of
system requirements and an accurate estimation of all input and output is needed to make
the calculation. Even expert opinion and analogy require some knowledge of system
design for a adequate estimate to be made. The dilemma then becomes: how much
project development does one complete before making an estimate of cost and effort
required? Pressman (1992) states that no matter attractive it may be to delay estimation
until very late in the project, this is not a practical option. He suggests instead that
several techniques be used "in tandem, each used as a cross-check for the others."
(Pressman, 1992) This analysis of RESFMS will use just such an approach.
F. THE SOFTWARE COST ESTIMATION PROBLEM IN DOD
Current DoD policy requires that a business case or functional economic analysis
be done prior to project approval. Part of the business case is a cost/benefit analysis for
the proposed information system. Project approval must be received before funds are
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budgeted for the project. In order to determine an estimate of project costs and benefits,
system requirements and some level of product design must be performed. Yet,
requirements analysis and product design are the first two phases of the project for which
we are seeking approval. What then can be done? Or better, what is in fact done?
The FIRMR, OMB circulars, GSA guides, and DoD directives all state that
requirements analysis as a part of project planning should begin as early as possible.
Agencies are encouraged to develop strategic plans for business activities and information
resource (IR) needs. From strategic plans come tactical plans indicating specific IR
systems required for mission fulfillment. When IR system development needs are
identified, a program manager (PM) should be appointed and project planning should
begin (GSA Overview Guide, 1990). DoD instructions reinforce this concept. DoD
Instruction 7920.2 describes the AIS life-cycle management process, the milestones
required and activities in each phase. Request for Milestone ends the Need
Justification Phase and involves submission of a Mission Needs Statement (MNS).
The MNS is approved at Milestone 0, and the DoD Component is authorized to
initiate the Concepts Development Phase and to expend resources for the activities
of that Phase as planned. (DODI 7920.2, 7 March 1990)
The recognition of a need to expend resources in planning for future systems
development is not confined to government publications and directives. Strassmann
(1990) states that five percent of an organization's information budget should be directed
to development plans. Since Strassmann is now Director of Defense Information (DDI),
one would think this opinion would be strongly reinforced in practice. Yet, in spite of
the encouragement in GSA publications, the opinion of Strassmann, and wording of DoD
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instructions, DoD budget management personnel will not allow any funds to be identified
explicitly for IR projects until that project has been fully approved for development or
redesign.
This fact is evident in examination of the RESFMS budget. A strong argument can
be made for the need to redesign RESFMS. Yet, because RESFMS is considered a fully
deployed system, and no redesign has been officially approved, no monies are designated
for any redesign activities, nor have they been for the last two years. If a budget line
item for development had any value other than zero, Navy budget personnel would cut
the organization's total budget by that amount and zero out the line item. The reasoning
would be that there was no authorization for expending such funds on a fully deployed
system.
This mentality is not unique to the Naval Reserve. Interviews with CAPT Faubel
(1992), the comptroller for Commander in Chief Atlantic Fleet, and with David Spivey
(1992) of the U.S. Army Corps of Engineers confirm that the reasoning is the same in
their organizations as well. Gross, of the Navy Center for Cost Analysis, does not
believe that this presents a problem. He believes that if a commander feels a project is
needed the commander will find the money somewhere in his budget to perform the
needed cost analysis. He also stated that, in his experience, major commands desiring
to develop systems had "plenty of money" available for this purpose (Gross, 1992).
Others do not agree.
Both CAPT Faubel (1992) and Mr. Spivey (1992) acknowledged that it is a serious
problem that money is not officially available until after a project is approved, yet a
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portion of the first phases of project development must be done in order to obtain good
cost estimates required for project approval. Neither, however, wished to see a DoD
requirement to explicitly identify funds for this purpose in a budget, and especially not
if a specific figure or percentage were tied to the requirement. Both preferred to spend
funds out of operating expenses, under the heading of general project management, thus
allowing more organizational discretion in the execution of the budget. William Curtis
(1992) of the Software Engineering Institute (SEI) stated that this is indeed a problem.
He felt that it is not just a problem in the Department of Defense, but also in industry.
However, it is not recognized as a problem in industry. He felt that insufficient
resources were being devoted in general to the activities required to perform good cost
estimates for software development projects before decisions are made to proceed with
those projects.
Therefore, even though it is widely recognized that resources should be expended
to provide the information required for a reasonable cost estimate before system
development approval, these resources cannot now be explicitly identified in DoD
budgets. The assumption of this discussion is that funds are available in the program
management budget of every agency to support these activities. This assumption may
not be true for all agencies needing to develop IR systems, especially not in times of a
declining budget. In the case of the Naval Reserve, such excess funds do not exist. The
Naval Reserve may not be unique in this regard.
Unlike most DoD agencies, the U.S. Army Corps of Engineers receives both an
appropriated budget and significant nonappropriated income from services provided to
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other governments and outside agencies. The Corps of Engineers has been successful
in information system development (Spivey, 1992). It has had a series of excellent
commanders who understood the problems and advantages of information system
development and who have been supportive of expenditures in support of re-engineering
efforts in the Corps. In spite of this environment, and a long period of increasing
defense budgets in the 1980s, Spivey (1992) stated that getting money to do proper
requirements analysis and system cost estimates was still a problem-one that they have
so far overcome, but still a problem. If an organization such as the Corps of Engineers
experiences a problem with this, what then do agencies without the same resources and
expertise do?
G. RESPONSE TO THE PROBLEM IN DOD
As a result of my experience and interviews with several information system
managers who did not wish to be quoted, I believe agencies do one of several things:
1. Take the Money "Out of Hide"
Whether the money is really available or not, some agencies "bite the bullet"
and expend resources originally designated for other activities to perform the work
needed to justify and cost a proposed system or redesign. If the system desired is a new
development, Operation and Maintenance (O&M) funds may be used—this at the expense
of personnel or training. The House Armed Services Committee reported that the
Department of Defense planned to spend about nine billion dollars on ADP systems in
FY90 and that three quarters of that amount was to come out of O&M (HASC, 1 July
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1989). It is reasonable to assume that if the services planned to spend this much O&M
to continue projects already approved, they would be willing to hide the cost of
requirements analysis and cost estimates by spending O&M funds for those activities as
well.
If the system exists but needs redesign, money may be diverted from software
maintenance efforts to plan for the redesign. In the case of RESFMS, the poor initial
design caused maintenance programmers to be forced to do systems analysis and design
activities just to adequately perform maintenance. The results of that design effort have
been used by the author as a basis of cost estimates.
2. Seek Outside Help
Some organizations seek outside help, either by paying for consultants, or by
getting "free" assistance from other agencies or sources, such as Naval Postgraduate
School thesis students. If consultants are hired, this option becomes the same as the
first—funds are taken "out of hide" to hire them.
3. Guess
In order to meet the requirement for an estimate of system development costs,
some organizations use a form of Analogy or Expert Judgement to provide an estimate.
The accuracy of the reasoning depends on many factors including: historical data
available from previous projects, capability and experience of the estimator, and
resources that have been expended in developing requirements analysis and design
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proposals. The resulting estimate may be fairly accurate, or nothing more than a wild
guess. For reasons discussed below, the wild guess is more likely.
4. Price to Win
Many organizations adopt a "Price to Win" strategy and use a cost which is
believed to be politically acceptable, that is, a cost figure that is judged to be what will
be approved. The practice of estimating costs based on external constraints can also be
found outside DoD. A study of cost estimation methods in actual use at Jet Propulsion
Laboratories found this practice prevalent there as well:
The cost estimating process can be seriously impacted by conditions of severe
budget or schedule constraints. The result is that the estimator's job becomes less
one of estimating costs and more one of analyzing system and functional tradeoffs.
In many cases, if there is strong motivation to accept the work, the job may be
accepted under the assumption that any inconsistencies between requirements, cost
and schedule will be resolved while the task is under development. ... Thirty
percent of the respondents reported being budget constrained while 20 percent
reported being schedule constrained. (Hihn and Habib-agahi, 1991)
If the politically acceptable approach is taken, requirements are then
developed to match the cost, but the report is written as if the opposite had occurred.
If the writers of the report understand the reasoning of reviewers well enough, any
examination of the reasoning will find no problem with the estimate, for the requirements
listed and the cost estimate will be completely consistent, since the former are
constrained by the latter. Unfortunately, the requirements may not describe what is
actually needed by the organization. So, if the project is approved, the requirements will
undoubtedly change when actual development begins.
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5. Combination
Many organizations use a combination of approaches depending on what
resources are available, what the political climate is at the time, and what expertise is
available.
H. ACCURACY OF DOD COST ESTIMATES
How accurate will these estimates be? A look at recent Congressional hearings and
GAO reports suggests the answer. Reports of the House Armed Services Committee
(HASC, July 1989)(Endoso, July 1992), House Appropriations Committee (HAC, August
1989), House Committee on Government Operations (HOC, November 1989), and
numerous GAO reports have documented serious problems with DoD information
systems management. Cost overruns in the hundreds of millions of dollars have been
noted. Reasons cited, in addition to poor management and poor communication within
DoD, have included (HOC, November 1989):
• Inaccurate cost and benefit estimates
• Incomplete historical cost data
• Estimators untrained in cost estimation techniques
• Excessive requirements growth (changes)
Although the Congressional and GAO reports did not make the connection between
requirements growth and poor planning or bad initial cost estimates, the author believes
that they are strongly related. If the estimate is flawed to begin with, those developing
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the system will have no compunction about changing the requirements later to suit their
needs. Although this is not the only reason for requirements growth, it is a contributing
factor.
I. REASONS FOR POOR DOD COST AND BENEFIT ESTIMATES
The reasons for poor cost and benefit estimates and the reasons for cost overruns
and management failures in Department of Defense information system projects are
interrelated. There is no one single cause, and the several causes overlap in their effects.
The reasons for these problems include the following:
1. Funds Not Identified Explicitly
Budget managers in DoD are seeing fewer and fewer discretionary dollars due
to declining total budget authority and the existence of large fixed-cost operating
expenses. The more items designated by Congress, or higher authority, as "fenced" for
a particular purpose, the less budget flexibility the organizations have to meet their
changing obligations. In this environment it is natural that budget managers would not
want funds for information system development feasibility studies to be explicitly
designated in the budget. Yet, if we do not identify these funds accordingly we will
never have any way to tell how much we are really spending on proposed system cost
estimates. More important, it is likely that little or no money will be spent for this
purpose. In times of declining budgets, the undesignated funds in the budget will be
spent for other contingencies. The question becomes one of what we are willing to give
up in order to provide an analysis of needs for the future. Planning and cost estimation
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activities will receive scant funding, the research done will be scarce, and the marginal
results will be presented as if a full and adequate analysis had been done. If the ruse is
not discovered and the project is approved, it is highly probable that serious cost
problems will result due to extensive changes in requirements during development.
2. Political Pressure for a Particular Cost Figure
The House Committee on Government Operations identified a potential cause
of major system cost overruns as "the establishment of arbitrary cost caps by senior
management" (HOC, November 1989). These caps are usually unrelated to information
technology (IT) system requirements. The problem still exists. In fact, the problem is
even worse now in a period of dramatic decline in Department of Defense funding.
3. Poor Historical Data
Good cost estimation requires good historical data. Congress identified the
"lack of credible empirical data about the operation to be automated" (HOC, November
1989) as a major contributor to erroneous cost estimates in DoD. Not only is there a
lack of data on the particular function to be automated, but there is little data available
on the performance of DoD organizations producing similar projects in the past.
One goal of the Software Engineering Institute (SEI) is to help organizations
improve the software development process. In performing this function, SEI conducts
Software Process Assessments (SPA) of organizations to determine their present level of
performance and suggestions for improvement. A significant element required for
organizations to progress to higher levels of software process performance is collection
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of detailed historical and operational data on the software development process as it is
performed in that organization. As a result of SPAs conducted, members of SEI estimate
that most DoD organizations are functioning at the lowest level of Software Process
performance due, in large part, to lack of software process data collection and analysis.
(Curtis, May 1992)
4. Lack of Trained Estimators
The lack of individuals trained in "industrial cost estimation techniques as
applied to automated systems" (HOC, November 1989), identified by Congress in 1989,
is still a problem. In response to this problem, DoD established the Information
Resources Management College (IRMC) as part of the National Defense University. The
IRMC has developed a syllabus and a number of tools and resources for project
managers. Yet, the courses at IRMC are not required of information system project
managers, nor is equivalent training required. Worse, the course has not been designated
as officially satisfying training requirements for Materiel Professionals who will be
managing software development projects. Commands wishing to send personnel to
IRMC must pay for this training.
SEI also offers outstanding training in software project management, software
requirements engineering, and numerous other related skills. DoD personnel may receive
this training at considerably lower cost than individuals from private industry, yet the
cost is still significant.
The training suggested by Congress and provided by both IRMC and SEI is
not mandatory. No requirement exists for DoD organizations to have members who have
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received this or equivalent training. More important, budget funding for training is often
not available. Travel/training is one of the few discretionary portions remaining in
current budgets. In times of budget decline, the travel/training portion of the budget is
one of the first items to be cut. The result is that, even if organizations want to get
training for their members, the funds are often not available to pay for training fees or
for the travel involved.
An added problem with the lack of trained personnel is that, even when
organizations seek outside consultants they cannot be assured of a good cost estimate.
One option for obtaining feasibility studies and cost estimates is to contract with another
government organization 9
,
or some commercial contractor to provide the study and
report. If the organization contracting for the study has no members trained in cost
estimation to oversee the process, there is no way to judge the quality or applicability of
the report received.
5. Inadequate Cost Models and Tools
In order to produce an adequate estimate, all the tools and methods available
now require a reasonable estimate of project size and complexity as an input to the
model. Also required is that the model be calibrated to a particular organization. Since
we already know that, in DoD, few historical data are collected, few trained personnel
9An example of a government organization that can provide needed expertise is the
Office of Technical Assistance (OTA) of the U.S. General Services Administration
(GSA). Within OTA are the Federal Systems Integration and Management Center
(FEDSIM) and the Office of Software Development and Information Technology
(OSDIT). Both can provide valuable assistance in evaluating, developing, and managing
information systems. (GSA Overview Guide, 1990)
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exist, and few funds are available for requirements analysis prior to cost estimation, the
models will produce marginal estimates in their present form.
J. THE DOUBLE DILEMMA
Performing product design prior to cost estimation has disadvantages as well as
advantages. In a rapidly changing environment, postponing design allows planners to
consider many options. In recent years rapid technological advances have been the
norm. Improvements have been made in hardware performance and in software
languages and tools available. Postponing detailed design keeps the project flexible, but
produces unreliable cost estimates. Performing detailed design prior to cost estimation
provides much better cost estimates but "locks in" a system architecture that may be
inadequate or obsolete by the time the system is developed. This double dilemma is
faced by all information system developers, but it is most acute in DoD because of the
long, mandated approval and development process.
Most large projects for the Department of Defense have taken several years to
develop. For instance the House Government Operations Committee (1989) reported on
four major DoD systems that had been in development for over eight years. The process
of approving the project prior to development is also complex and time consuming.
Thus, if a detailed design is required as an input to a cost estimate, if a cost estimate is
required prior to project approval, and if the approval process takes a matter of months
or years, the whole design could be obsolete by the time development begins. Also,
since the DoD AIS management process is based on the waterfall model, it is difficult
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to take advantage of newer development models such as Incremental Development,
Evolutionary Prototyping, and Rapid Prototyping. If a new development model is used,
documentation to support the old waterfall method must still be generated. This
documentation requirement increases the effort required and extends the time necessary
for development. The process needs to be changed.
K. RECOMMENDATIONS TO IMPROVE SOFTWARE COST ESTIMATION
INDOD
Measures which, if taken, would mitigate or eliminate the problems identified are
as follows:
1. Legitimize Expenditures for Feasibility Studies
In order to ensure that proper planning and estimation is being done, the
expenditure of funds should be explicitly authorized for feasibility studies prior to project
approval. The approval of Milestone and the Mission Needs Statement should
automatically trigger a non-zero line item entry in the organization's budget for research
and development of the system. For fully deployed systems needing redesign, a similar,
but different milestone system should be devised that would authorize funds to be
explicitly identified for redesign and development of the follow-on system upon the
approval of Redesign Milestone 0. Specific figures should not be mandated, but
organizations should be encouraged to allocate five percent of their information systems
budget to planning for future system development. This authorization should be included
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in pertinent budget directives as well as in Life-Cycle Management directives, so that
budget managers will recognize the legitimacy of this funding.
2. Streamline the Development Process
DoD directives should be changed to allow for new development models such
as Incremental Development and Evolutionary Prototyping. The documentation
requirements should be modified to reflect the differences in development models.
Automated tools should be developed or acquired to assist in and speed up the design,
evaluation, and development of systems.
3. Mandate Training and Provide Funding to Support It
Sufficient numbers of personnel trained in information system management
and cost estimation techniques will never be available until both the training is required
and funding is provided to obtain it. Congress has been inclined to cut DoD budget
authorizations for information systems when problems with program management and
cost overruns have occurred. Citing unsatisfactory progress, Congress recently targeted
$300 million of ADP funding for possible cuts (Endoso, 1992). Congress itself
identified lack of training as a problem in 1989 (HOC, November 1989). Therefore,
DoD should ask, and Congress should approve the restoration of targeted ADP funding
with a stipulation that the money is to be used for travel and training expenses for
software cost estimation and software management. DoD should change policies and
directives to indicate that IRMC training and equivalent courses (such as SEI and Naval
Postgraduate School) are allowed and required of all software project managers and their
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assistants. The goal should be to ensure that trained personnel will be present, by the
end of FY93, in every DoD organization that performs development.
4. Mandate Historical Data Collection and Set Standards
Collection of historical data on software development efforts is essential and
should be mandatory for not only DoD agencies but also all contractors that work for
DoD agencies. The data collected should be available for reference at the local
command where it was gathered and as part of a central DoD repository. Contractor
data should be supplied to the database as part of contract deliverables. In order for this
to be effective and not be onerous, DoD should not only stipulate required data format
but also provide automated tools to aid in collecting the data. Ideally, historical data
collection would be built into and integrated with project management tools. This would
both increase the chances that the data would be collected and eventually improve the
project management process.
5. Improve the Cost Models
Although implementing the previous four recommendations would
dramatically improve the accuracy of current cost models, research should continue into
improved costing models and tools. Several DoD organizations are attempting currently
to provide better costing tools. SASET contains an example of an attempt to perform
cost estimation in a new way. Developed by Martin Marietta Denver Astronautics
division under contract to the Air Force Cost Center, SASET is a proprietary algorithmic
model for cost estimation that operates in two modes. If size of the project in LOC is
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available a cost estimate can be produced using conventional means. SASET is
innovative, however, in that it has a mode in which a description of the function to be
performed can be used to generate an estimate of effort required. The input required is
not a function point analysis as described by Albrecht, but a description of module
function such as: "Accounts Receivable Accounting Module." Based on a database of
prior DoD projects, an average size and effort required to program a module performing
that function is estimated. This is definitely a move in the right direction, but it needs
to be refined. The database of DoD projects is too small and contains mostly real-time
system development statistics. The model may be calibrated to a particular site, but that
process presents the same problems as other cost models.
If innovative cost estimation models can be developed to be integrated with
the project management tools suggested above that also collect historical data, significant
progress can be made toward achieving both accurate cost estimates and proficient
program management.
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VI. COST AND LIFETIME ESTIMATES
A. COSTS CONSIDERED FOR RESFMS
Two alternatives for RESFMS will be compared, a status quo alternative and a
redesign alternative. Costs for the status quo alternative were determined by examining
budget documents for RESFMS and through interviews with Mr. Ron Chamberlain,
COMNAVRESFOR Budget Director (13 May 1992) and LCDR Furrey, RESFMS
Redesign Project Manager (14 May 1992). To determine costs for the redesign
alternative, cost estimation techniques had to be applied to data provided by
COMNAVRESFOR staff and SEMA contractor personnel.
1. Costs for Status Quo Alternative
The largest single cost item for RESFMS in its current configuration is
payment for services provided by NCTS New Orleans. NCTS provides both hardware
operation and service to the Naval Reserve. In addition to operating the Unisys 1 100/92
mainframe computer, associated Input/Output devices, and mass storage, NCTS also
provides four individuals to operate a help desk. The help desk accepts calls from users
seeking information and assistance. The help desk personnel answer questions and refer
problems to technical staff for corrective action.
NCTS New Orleans is a Navy Industrial Fund activity. Such activities
receive their initial funding from a revolving fund called the Defense Business Operations
Fund (DBOF), formerly referred to as the Navy Industrial Fund (NIF). Because the
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term DBOF is relatively new, most Navy personnel still refer to such activities as NIF
activities. NIF activities perform services for other DoN or DoD activities and charge
those customer activities according to the cost of providing the service. The customer
activities pay for NIF services out of their appropriated funds budget. (Practical
Comptrollership, January 1992) These monies are commonly referred to as "NIF
charges."
NIF charges for RESFMS operation were $3,040,000 in FY90 and
$3,514,000 in FY91 (CNRF Ad Hoc Budget Expenditure, 1992). With optimistic
estimates, the lowest projected figure for NIF charges in the next 6 years is $2,841,000
in FY93 (CNRF Ad Hoc Budget Projection, 1992). From discussions with LCDR
Furrey (14 May 1992) and Mr. Chamberlain (13 May 1992), I believe that prudent
management may hold NIF charges between the FY90 and FY91 figures. Although the
FY93 figure is possible, it is not probable that costs can be reduced to that degree.
Inadequate data exist to determine a distribution of values other than these three points.
Rough modeling can still be done, however, using a triangular distribution (Mendelsohn
et al., 1991). Therefore, using a triangular distribution, I have selected $3,514,000 as
the high value, $2,841,000 as the low value and $3,040,000 as the most probable,
producing an expected value of $3,131,667 for NIF costs.
The second largest cost factor in the current configuration is payment to
contractors for software maintenance. In FY91, COMNAVRESFOR paid $1,608,000
to SEMA, the contractor currently providing software maintenance for RESFMS. In
FY92, because of DoD budget cuts, the software maintenance budget has been capped
76
at $1,050,000. Future DoD budget cuts may force further reductions in the RESFMS
maintenance budget. The absolute minimum acceptable maintenance level for RESFMS
in its current configuration is nine full time maintenance programmers (Furrey, 1992).
COMNAVRESFOR pays SEMA $4,853 per man-month for services rendered. This
figure includes all overhead and fringe benefits (Chamberlain, 1992). Nine programmers
for one year at this rate would cost $524,124 and this is, therefore, the minimum
acceptable maintenance budget. Using a triangular distribution with $1,608,000 as the
high, $524,124 as the low and the current $1,050,000 as the most likely figure, produced
an expected value for software maintenance of $1,116,393.
On COMNAVRESFOR staff are five government civilian employees, two
managers and three support personnel, who are assigned to RESFMS. Total cost for
civilian personnel, including fringe benefits, is $307,000 (CNRF Ad Hoc Budget
Execution, 1992). Expenses for supplies, including software provided to contractors,
diskettes distributed to field sites, and office supplies was $100,000 in FY91 (CNRF Ad
Hoc Budget Execution, 1992). Cost to the Naval Reserve of operating computer and
support equipment at COMNAVRESFOR headquarters in support of RESFMS was
$60,000 (CNRF Ad Hoc Budget Execution, 1992). RESFMS management and support
personnel are required to travel in order to provide training for users and to attend
management meetings in Washington, DC. Travel associated with RESFMS cost
$34,000 in FY91 (CNRF Ad Hod Budget Execution, 1992). I believe these figures are
representative of what can be expected in future years. Expected annual costs for the
Status Quo Alternative which will be used in this analysis are summarized in Table III.
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Table III RESFMS STATUS QUO COSTS
NIF Charges to NCTS $3,131,667
Software Maintenance (SEMA) $1,116,393
CNRF Civilian Personnel $307,000
Supplies $100,000
Operations at CNRF $60,000
Travel $34,000
Annual Costs $4,749,060
2. Costs for Redesign Alternative
a. Software Cost Considerations
The largest single cost item for the redesign of RESFMS is the cost of
software development. After I : mentation, the largest cost in any single year
will be software maintenance expense. In order to determine the amount of these costs,
software cost estimation methods, such as those discussed in Chapter V, must be used.
To determine the cost of software development, an estimate of effort in terms of man-
months is calculated. The number of man-months required is then multiplied by the
known cost of a contractor man-month to produce a dollar cost estimate.
Also important to economic analysis is the length of time required for
the development effort, or the number of schedule months, since this figure affects the
amount of lead time required. Nine man-months of effort can be accomplished in nine
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months by one programmer, or in one month by nine programmers. Distribution of
effort in a software project has been shown to take on the shape of a classic curve first
described analytically by Lord Rayleigh (Pressman, 1992). Norden (1980) analyzed
empirical data from software development projects to confirm that the Rayleigh curve
describes the optimum distribution of effort. Many software cost estimation tools
incorporate Rayleigh curve calculations of distribution to determine an optimum schedule
for development of the project being estimated.
b. COMNAVRESFOR Estimation of Development Effort
When the redesign of RESFMS was first proposed, in mid 1991,
COMNAVRESFOR management personnel asked SEMA contractors for an estimate of
effort and schedule required to reprogram the system. The requested estimate was
constrained by the assumption that only nine programmers would be used for
development and that this number would remain constant throughout development. The
target configuration for RESFMS was also not fully determined at the time of this
estimate. Based on expert opinion of maintenance programmers, analogy with similar
projects performed by other SEMA programmers, and the constraints given, an estimate
of 77 schedule months for nine programmers, or a total of 693 man-months of effort was
produced (CNRF RESFMS Briefing, August 1991). In June of 1992, after target system
configuration had been decided, programming language and tools chosen, and initial
system design nearly complete, the estimate was revised to 42 schedule months for nine
programmers, or a total of 378 man-months of effort.
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For purposes of this analysis, I chose to derive an estimate of
development effort and cost by independent means from those used by
COMNAVRESFOR staff personnel. Using sizing and functional data provided by
COMNAVRESFOR and SEMA personnel, I have produced estimates with three different
cost estimation tools.
c. Function Point Estimate
Two of the 18 software maintenance programmers and analysts for
RESFMS have been tasked with preparing for RESFMS redesign. To date, system
requirements, preliminary design, and product design are essentially complete (Furrey,
14 May 1992). Using this data, SEMA personnel have calculated function points (FP)
for the redesigned system using procedures devised by Albrecht (1984) and a program
for IBM compatible personal computers written in Pascal by SEMA programmers. The
result of their analysis for each of the three major modules of RESFMS is shown in
Table IV (Lazar, 16 July 1992).
Table IV UNADJUSTED FUNCTION POINT COUNT






If we assume that relative functionality should be an indicator of relative
program size, examination of the above data indicates that AT/ADT should be
approximately 61% and Travel 52% as large as RPN Accounting.
To obtain the final function point value, the initial function point count
(FC) is adjusted for general characteristics (GC). There are 14 general characteristics
and each may have a degree of influence (DI) value between zero and five. DI is
subjectively determined for each of the 14 general characteristics and these values are
summed to produce a single GC value. The final function point measure (FP) is
determined by the following formula (Albrecht, 1984):
FP = FC [0.65 + (0.01 x GC) ]
SEMA analysts determined that GC for the redesigned RESFMS should
be 39 (Lazar, 16 July 1992). Using this value in the formula above produces a function
point value of 2776.8 for the redesigned system.
Since determination of degree of influence for each of the general
characteristics is subjective and descriptions given allow ranges of values (Albrecht,
1984), different values for GC could be reasonably determined. I have gained knowledge
of RESFMS system characteristics through my use of the current system in my previous
two commands. Further, I have learned how the system will change in the redesign
through interviews with Lacy (30 June 1992), Furrey (14 May 1992), and Lazar (16 July
1992). Using this knowledge, I examined the descriptions of function point general
characteristics (Albrecht, 1984) and calculated the possible GC minimum and maximum
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values. Minimum GC was calculated by taking known characteristics of RESFMS and
assigning the minimum suggested numeric value for degree of influence for each of those
characteristics. Using this methodology a minimum GC of 21 was obtained. Repeating
the process, but taking the maximum value suggested in each case, a maximum GC of
55 was obtained. Using the minimum GC of 21 and unadjusted function point count
provided by SEMA analysts, a function point value of 2296.2 is obtained for RESFMS.
If the maximum GC of 55 is used, a value of 3204.0 is the result.
If function points have been used at a software development activity
consistently and historical data has been collected and retained for previous projects, a
measure of effort required can be computed in terms of function points per man-month.
Unfortunately, neither SEMA nor COMNAVRESFOR have collected and retained such
consistent data. However, an estimate of effort to produce this system can still be made,
but it will have to rely on rules of thumb for general industry averages and thus be less
accurate than that derived from empirical data. To compensate for the lack of accuracy,
I made several estimates in order to determine a feasible range for the desired value.
Industry averages for productivity in terms of function points tend to
fall between five and six function points per man-month of effort (Pressman, 1992;
Zwieg, 9 May 1992). Use of fourth-generation languages or integrated Computer Aided
Software Engineering (CASE) tools can increase productivity to 15 or 20 function points
per man-month (FP/MM). Programmers recoding RESFMS will be using an integrated
CASE environment called Ada Sage, which was produced under contract to the U.S.
Department of Energy and is available at no cost to government agencies. The output
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of Ada Sage is Ada programming code which is then compiled for the target hardware
configuration. Even though integrated CASE tools increase productivity, manual coding
is sometimes required to adapt the output to a particular system configuration or function.
Also, any new programming tool set or environment, no matter how easy to use, requires
some amount of time for programmers and analysts to acquaint themselves with the
features of the tool and become adept at its use (Zwieg, 9 May 1992).
The RESFMS redesign project will be the first time that SEMA
programmers have used Ada Sage and the first time they have programmed in the Ada
language. The Navy Center for Cost Analysis has determined that organizations using
Ada experience significant savings in software maintenance effort and expense as
compared to those using other programming languages. Savings are also apparent in
initial development efforts, for second and subsequent projects. However, a large
penalty, in the form of training time, is imposed on organizations in their first use of Ada
(Gross, 5 May 1992). Therefore, productivity gains associated with use of CASE tools
will probably be negated by loss of productivity due to training time required for the first
use of Ada. Considering all the above, I have used both the five FP/MM and six
FP/MM productivity figures and the low, high, and SEMA estimates of GC to produce
six possible values for RESFMS redesign effort using function points. These estimates
are shown in Table V.
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d. Estimate of Redesign Effort Using LOC
As discussed previously, a number of models exist which use lines of
code (LOC) as a size input to produce an estimate of effort required for software
development. Two factors significantly affect the accuracy of a particular model's
estimate: whether or not the model has been calibrated for the particular organization
performing the development and the accuracy of the LOC input estimate.
Insufficient historical data exists to calibrate models specifically to
Commander Naval Reserve Force or SEMA projects. However, the problem of
calibration could be mitigated if models were used which had been calibrated to
Department of the Navy or Department of Defense projects. Models so calibrated would
be less accurate in this analysis than if they had been calibrated for the specific
development organization, but considerably more accurate than models calibrated for
civilian industry use.
In the case of RESFMS, a status quo system exists which may be used
as a basis for LOC estimates of the redesign. In June 1992 a utility program was run
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by SEMA maintenance personnel which counts lines of code in COBOL. This program
was used to determine the exact LOC counts for each RESFMS module. The results as
reported by Ben Lazar (16 July 1992) were:
Table VI RESFMS CURRENT CONFIGURATION LINES
OF CODE









The term PROC in the above table refers to modules of program code
that are common support modules called, and used repeatedly, by applications programs.
Thus RPN PROC is the LOC for support programs used by the RPN accounting
application module, and AT/ADT-Travel PROC is a LOC count of support programs
used in common by both the AT/ADT and the Travel modules. In order to compute the
total LOC for each subsystem, the RPN PROC LOC should be added to RPN and the
AT/ADT-Travel PROC LOC should be split evenly between AT/ADT and Travel with
half added to each (Lazar, 16 July 1992).
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Special note should be taken of the relative size of the modules. From
function point analysis it was determined that the AT/ADT module should, ideally, be
61% as large as RPN Accounting, and that Travel should be 52% as large as RPN. If
it is assumed that the RPN PROC is counted as part of the RPN function and that the
AT/ADT-Travel PROC may be equally divided among the two modules which share the
PROCs, then RPN Accounting is 336,449 LOC, AT/ADT is 617,127 LOC, and Travel
is 405,822 LOC. Thus, AT/ADT is actually 183% and Travel 121% as large as RPN
Accounting. Why is there such a disparity between the actual figures and those one
would predict based on function points?
The answer lies in the way RESFMS was developed. The AT/ADT
module and the Travel module were the first programmed. They were also both
produced by NARDAC New Orleans. RPN Accounting was produced by civilian
contractors. It is obvious from both historical data (Lacy, 30 June 1992) and current
condition of the code (Lazar, 16 July 1992) that little or no design was done prior to the
start of coding, that structured programming techniques were not used, and that huge
amounts of code was redundantly copied throughout the modules. The AT/ADT and
Travel modules are, therefore, considerably larger than optimum design would indicate.
On the other hand, SEMA maintenance programmers assert that the RPN Accounting
module is well designed and reasonably efficient (Lazar, 16 July 1992). RPN
Accounting is probably 10% larger than optimum due to growth from software
maintenance patches inserted during the last seven and a half years of operation (Lazar,
16 July 1992), but is otherwise well programmed. Therefore, consensus of RESFMS
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managers and programmers (Furrey, 14 May 1992)(Lacy, 30 June 1992)(Lazar, 16 July
1992) is that the proportions calculated from function point analysis are very close to
optimum for a redesigned system and the RPN Accounting module may be used as a
baseline to determine what size the programs should be if written in COBOL.
Using this reasoning I have developed both a Low and a High estimate
for LOC to be used as input for cost estimation models. Both estimates assume that the
relative size of the RPN PROC to RPN Accounting module is consistent with the amount
of support programs to applications programs that will be present in the final system.
The High estimate assumes that the RPN Accounting module is the correct size, as is,
for the redesigned system and makes no adjustment to LOC estimate for RPN
Accounting. In the High estimate, AT/ADT is computed at 61% of the size of RPN
Accounting and Travel is computed as 52% of RPN Accounting.
The Low estimate assumes that RPN Accounting is 10% too large at
present and adjusts its size downward. Also, consideration is given for the fact that the
target system will be programmed in Ada which is more efficient than COBOL. Recall
that, on average, Ada requires only 70% as many lines of code as COBOL to produce
the same relative functionality (Pressman, 1992). Therefore, I have further adjusted the
RPN Accounting module downward to account for the use of Ada. If we adjust 90% for
maintenance growth and 70% for Ada use, our final estimate will be 63% as large as the
original (0.9 x 0.7 = 0.63). The result is that the estimate for RPN Accounting is
reduced from its present size of 336,500 LOC in COBOL to approximately 212,000 LOC
in Ada. The Low estimate takes this as the new baseline for RPN Accounting and
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calculates AT/ADT as 61 % and Travel as 52% of this reduced baseline. A summary of
LOC estimates used for this analysis is found in Table VII below.
Table VII LOC VALUES USED FOR RESFMS COST ESTIMATES
Module Low LOC Estimate High LOC Estimate
RPN 173,850 276,000
RPN Support 38,150 60,500
RPN Total 212,000 336,500
AT/ADT 106,200 168,250
AT/ADT Support 23,300 37,000
AT/ADT Total 129,500 205,250
Travel 90,600 143,500
Travel Support 19,900 31,500
Travel Total 110,500 175,000
RESFMS Total 452,000 716,750
A third LOC estimate to be considered is a variation of the Low LOC
estimate. One of the goals of the CIM initiative is increased reuse of software within
DoD. The Director of Defense Information has stated that one goal of CIM is to achieve
50% reuse of code in developing new systems. The RPN Accounting module of
RESFMS is a large financial accounting program with accommodations to the unique
aspects of Naval Reserve record keeping. It is very likely that up to 50% of the RPN
Accounting module could be provided by reused generic accounting modules. This
possibility would greatly reduce the effort required to redesign the entire RESFMS
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system. To allow for the possibility of incorporating reused Ada programs in RESFMS,
I have added a third LOC estimate which adjusts the Low LOC estimate to account for
50% of the RPN Accounting module being constructed of reused code.
The Naval Center for Cost Analysis, in Washington, DC, distributes
two software cost estimation tools that use LOC as an input: REVIC, for REVised
Intermediate Cocomo, and SASET, for Software Architecture, Sizing, and Estimating
Tool. Both are available in versions which run on personal computers. Using these two
cost estimating tools and the three LOC estimates described above, I have produced a
series of estimates of effort required for development and for maintenance effort
necessary to sustain a redesigned RESFMS.
e. REVIC Estimate of RESFMS Redesign Effort
REVIC is simply the Intermediate COCOMO model (Boehm, 1981)
adapted for use in the Department of Defense. It is revised because it has been calibrated
based on empirical data from DoD projects, and because it adds a new development
mode, the Ada mode, to account for the difficulties of using Ada for the first time
(Gross, 5 May 1992). The user is queried for values for 20 Environmental Factors, such
as programmer capability and database size, that are used to compute the environmental
modifier in the COCOMO model (Kile, 1991). Just as COCOMO allows for adjustments
to its calculation for software modification efforts, REVIC queries the user to determine
if a particular module is being produced as an initial development effort or as a
modification of existing code. If modules are designated as being modified, REVIC asks
what percent of redesign and recode will be required. The result of REVIC
s
89
calculations is an estimate of effort required, in man-months, and an estimate of the
optimum number of schedule months. These estimates are displayed for each phase of
development as well as a summary of the total effort. REVIC also computes an estimate
of life cycle maintenance effort required for 15 years of operation.
REVIC divides effort and schedule estimates into those required for six
phases of system development:
• Software Requirements Engineering
• Preliminary Design
• Critical Design
• Code & Unit Testing
• Integration & Test
• Development Test & Evaluation
Software analysts working on RESFMS have completed activities
equivalent to the first two phases of the REVIC model, that is Software Requirements
Engineering and Preliminary Design. Therefore, estimates used for this analysis and
derived using REVIC have had the values for Software Requirements Engineering and
Preliminary Design phases subtracted from the totals reported by REVIC.
The redesign of RESFMS will largely involve recoding existing COBOL
programs in a new language, Ada. Actual change in functionality will be small. SEMA
analysts estimate that functional design will change only 10% to 30% from current
functionality (Lazar, 16 July 1992). Even in the AT/ADT and Travel modules that are
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so poorly coded, the actual design will change little. Almost all the gains in efficiency
will result from improved coding practice and use of common modules instead of
redundant code. Even though, in this analysis, the values computed for the Preliminary
Design Phase will be discarded, it is important to accurately estimate the amount of
design change in a COCOMO software modification cost estimate. This is because the
design activity is not confined to those phases with "design" in their title (Boehm, 1981).
Design activities occur in varying amounts in almost all phases. Thus, the percent
change in design affects estimates of effort for all phases of development. For this
evaluation I have chosen a design change value of 20% for use in all REVIC cost
estimations.
Results of REVIC calculations using the three described LOC estimates
as input and subtracting values for Software Requirements Engineering and Preliminary
Design phases were as follows:
Table VIII REVIC DERIVED ESTIMATES
LOC Estimate Total MM Sched Mos
50% Reuse in RPN 321.3 25.9
Low LOC Estimate 356.1 26.7
High LOC Estimate 504.9 29.8
/. SASET Estimate of RESFMS Redesign Effort
SASET was developed by Martin Marietta Denver Aerospace
Corporation under contract to the Air Force Cost Center. The Naval Center for Cost
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Analysis has validated SASET for Navy projects using empirical data from 25 DoD
software development projects (Gross, 5 May 1992). SASET uses proprietary algorithms
for its calculations. An interesting feature is that LOC estimates can, and should, be
divided up into systems programs, application programs, and support programs if
possible. Also, whether the code is being initially programmed, modified, or ported to
a new hardware platform makes a difference in estimates of effort required to develop.
The more specific the user can be concerning the function, use, and development pattern
of individual modules, the better will be the estimate that SASET produces (Silver et al.,
1990). In addition to a LOC estimate, the user is required to enter values for 32 factors
concerning system characteristics, programmer proficiency, and development
environment. The values for these 32 factors are used to determine both budget and
schedule multipliers that affect the estimate of effort and schedule required. Output may
be obtained in a number of forms. I chose to receive a measure of effort in man-months
and optimum schedule in calendar months by phase of development. Maintenance effort
required can be computed if the user so desires.
The description of RESFMS PROC module functions (Lazar, 16 July
1992) is close to, but does not exactly match, the description of support software in
SASET estimation (Silver, 1990). To provide for the possibility of error in designation
of software type, I have used SASET to calculate estimates both with support software
(PROC modules) separate and with them lumped into the application LOC estimate.
RESFMS redesign will not involve coding any systems software. In this case then,
entries in SASET would be appropriate only for applications and support module LOC.
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Since breaking out support software from applications software LOC involves two entries
each for RPN, AT/ADT, and Travel modules, I refer to this entry format as "6 Module."
Since lumping PROC modules with its associated application involves only one entry
each for the three major modules, I refer to this option as "3 Module."









• Physical and Formal Quality Testing, Integration
• Systems Test & Integration
SEMA software analysts working on RESFMS redesign have already completed actions
equivalent to the first four phases computed by SASET. Therefore, estimates used for
this analysis and derived using SASET have had the values for Systems Requirements,
Requirements Allocation, Software Requirements, and Preliminary Design subtracted
from the totals reported by SASET.
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In order to produce a reasonable range of estimates using SASET, five
sets of input values were used: Low LOC with 50% reuse of code in the RPN module
(called "50% Reused" in the tables and graphs), Low LOC 3 Module, Low LOC 6
Module, High LOC 3 Module, and High LOC 6 Module. The results of these
calculations are shown in Table IX.
Table IX SASET DERIVED ESTIMATES
LOC Estimate Total MM Sched Mos
50% Reused 336.79 20
Low LOC 6 Module 439.96 21
Low LOC 3 Module 488.82 21
High LOC 6 Module 697.71 25
High LOC 3 Module 775.15 25
g. Summary of Software Development Effort Estimates
Using the three cost estimation tools, a total of 14 estimates of effort
were derived: three using Function Point Analysis, five using REVIC, and six using
SASET. The estimates range from a low of 321.3 MM to a high of 775. 15 MM. The
mean value is 496.83, and standard deviation is 135.46. The mean value will be used
in initial economic evaluation and the standard deviation is needed for risk analysis. A















775.15 - SASET High LOC 3 Module
697.71 - SASET High LOC 6 Module
693 - CNRF August 1 991 Est
640.8 - FP High GC 5 FP/MM
— 555.36 - FP SEMA Est 5 FP/MM
— 534.0 - FP High GC 6 FP/MM
— 504.9 - REVIC High LOC
— 488.82 - SASET Low LOC 3 Module
— 462.8 - FP SEMA Est 6 FP/MM
— 459.24 - FP Low GC 5 FP/MM
— 439.96 - SASET Low LOC 6 Module
^ 382.7 - FP Low GC 6 FP/MM
— 378 - CNRF June 1 992 Estimate.
— 356.1 -REVIC Low LOC
— 336.79 - SASET 50% Reused
— 321.3 - REVIC 50% Reused
SASET Estimate
Range of SASET Estimates
REVIC Estimate
Range of REVIC Estimates
Function Point Estimate
Range of FP Estimates
Figure 2 Estimates of Effort for RESFMS Redesign
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h. Software Maintenance Estimates
Both REVIC and SASET allow computation of the level of effort that
will be required to maintain the system during its extended life-cycle. These values are
generally expressed in terms of a full-time software person month (FSP). One FSP is
the equivalent of one software maintenance person working one full month, and 3.5 FSP
would be the equivalent of three and a half full-time software personnel working for one
month on the project. The FSP figures can be multiplied by 12 to obtain an annual
maintenance figure in man-months (MM) and this figure can be multiplied by the cost
per MM to obtain annual maintenance cost.
Since the 50% Reuse estimate results in a system exactly as large and
complex as the Low LOC estimate, the maintenance required on such systems would be
the same. Also, when using SASET, though dividing LOC estimates for modules into
support and applications portions resulted in different estimates of development effort
than lumping them together, it made no difference in the resulting maintenance effort
estimation. Therefore, four sets of values were derived for FSP requirements for
maintenance: two from REVIC and two from SASET. The mean and standard deviation
of the four estimates was calculated for each year of maintenance. The mean of the
maintenance FSP values was used in the initial economic analysis and the standard
deviation used later in risk analysis computations. Values derived for maintenance are
displayed in Table X.
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Table X FSP ESTIMATES FOR SOFTWARE MAINTENANCE
YEAR REVIC REVIC SASET SASET Mean Std Dev
Low High Low High
1 6.9 9.8 2.36 3.74 5.700 3.32902
2 6.0 8.5 1.89 2.99 4.845 2.99255
3 5.3 7.5 1.53 2.43 4.190 2.73016
4 4.6 6.6 1.30 2.06 3.640 2.42592
5 4.6 6.6 1.06 1.68 3.485 2.58747
6 4.6 6.6 1.00 1.59 3.447 2.62723
7 4.6 6.6 0.88 1.40 3.370 2.70966
8 4.6 6.6 0.77 1.21 3.295 2.78980
i. Hardware Investment and Technical Support
The target computer configuration for the RESFMS redesign is an
AT&T 3B2/GR. Earlier analysis determined that RESFMS could run on a single
3B2/GR if it were configured with at least 14 GB of mass storage, but that the number
of possible simultaneous uses and limitations on network connections per computer would
indicate that two 3B2/GRs would be optimum. Also, the operation of two computers for
the same application would allow for system redundancy and backup in case the primary
computer fails.
Vendor representatives for the AT&T contract provided cost figures for
the computers and vendor support that would be required (NCR letter, 22 June 1992).
The configuration recommended includes the following items for each computer
purchased:
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• 3B2/GR computer with RISC processor running at 25 MIPS
• 64 Megabytes of RAM
• 15 Gigabytes of hard disk storage
• Multi-Network Processor board to allow connection of 256 simultaneous users
• Cables and connectors
• Storage cabinets for all equipment
• POSIX operating system software (a form of UNIX)
• TCP/IP network software for UNIX systems
Total cost for this configuration is $129,892.47. Two computers would
thus cost $259,784.94. These computers would require vendor supplied maintenance.
Vendor maintenance for the hardware would cost $3,344.09 per year. Maintenance
support for the software (operating system and network software) would cost $562.56 per
year. AT&T will supply this maintenance support for up to five years. After that time
support may be purchased from other vendors at a cost near, or below, that quoted by
AT&T (Albro, 13 July 1992).
COMNAVRESFOR is already operating a network of 3B2/GR
computers used for other applications. Sufficient space, air conditioning capacity, and
electrical power are available to easily add four to six new computers to this network.
Addition of two new computers for RESFMS would not require any additional
construction, nor would they use any significant amounts of additional utilities than those
already in operation. Computer room operations support would require the addition of
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the equivalent of one and a half technical support personnel to meet the needs of the
additional workload. Cost of technical support personnel would be $68,000 per person,
including overhead and fringe benefits (Albro, 13 July 1992). Cost of technical support
for the new computers would thus be $102,000 per year.
j. Other Operational Costs of Redesign Alternative
NCTS New Orleans currently provides the service of a help desk for
RESFMS support. If the system were redesigned, this help desk function would have
to be provided by COMNAVRESFOR. The help desk function would be provided by
SEMA contract personnel and would, therefore, cost the Naval Reserve $4,852.40 per
month per person. Four individuals would be required for the help desk function.
Sufficient telephone and office space already exist at COMNAVRESFOR facilities to
accommodate this function. Therefore, total additional cost would be $232,915.20 per
year.
Management and support personnel attached to COMNAVRESFOR and
now assigned to RESFMS would continue this function with the redesigned system. No
additional tasking would be required, but neither would their workload be reduced.
Supplies and travel requirements of the current system should also remain fairly constant
if a redesigned system begins operation. Since SEMA contractors are physically located
in COMNAVRESFOR spaces, and system requirements and design are already
determined, no additional travel should be required by development personnel.
Therefore, costs for COMNAVRESFOR civilian personnel, supplies, and travel are the
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same as those found in the current system and would begin to be attributed to the
redesigned system upon initiation of system operation.
Software tools that will be used by programmers and analysts working
on the redesign have either already been purchased or are available from other
government agencies at no cost to the Naval Reserve. COMNAVRESFOR is providing
all software tools for SEMA contract programmers. Much of the initial programming
will be done on personal computers and then the code will be recompiled for the
3B2/GR. This will allow much greater programmer productivity, since the 3B2/GR will
only have to be shared for testing of finished program modules. COMNAVRESFOR
already owns sufficient numbers of personal computers to support a full development
effort on RESFMS redesign and will provide these computers to SEMA for their use.
Therefore, no additional costs will be incurred for either software tools or development
computer assets.
B. BENEFITS CONSIDERED FOR RESFMS
Even though benefits for RESFMS will not be formally or financially analyzed, it
is important to verify that the benefits of the redesigned system are at least equivalent
with those of the existing system. Otherwise, any cost savings that may accrue from a
redesign may be mitigated by reduced functionality or reduced benefits.
A briefing document prepared for COMNAVRESFOR (CNRF RESFMS Briefing
Paper, August 1991) has identified the following benefits derived from the current
RESFMS configuration:
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• Significantly Improved Management of RPN Funds
• Fund Utilization Improved from 98% of 330M in FY82 to 99.97% of 683 M in
FY87
• Allowed Reuse of $5M in Travel Funds Recouped from Tickets in FY88/89
• Improved Tracking of Active Duty Orders
• Reduced Time to Generate Orders
• Fully Certified Accounting System January 1987
Since the redesigned system will have the same functional requirements as the
current system, and will be programmed by personnel currently maintaining RESFMS,
there is ample evidence to assume that benefits of the current system will be present in
the redesigned system.
The primary disadvantages of the current system are:
• High Cost of Operation
• Poor Service Provided by NCTS
• 175 Reserve Sites of 354 Total Not Connected to RESFMS
This analysis will determine if costs of operation are less for the redesigned system.
Service will no longer be provided by NCTS, but taken in house to COMNAVRESFOR.
With more direct attention and close control, which are not available when dealing with
a separate agency, service and support should be better in the redesigned system.
Finally, the redesign includes a new user interface that will be designed to allow
connection to RESFMS by all 354 Reserve sites. Since benefits of the redesigned system
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should be equal or greater than the current system, a straight comparison of costs should
be sufficient for the redesign decision.
C. PROJECT LIFE
As stated earlier, economic life is that period over which savings and benefits are
expected to accrue; and the economic life chosen for analysis of alternatives is usually
the shortest of technological, mission, or physical life (Haga and Lang, 1990).
Sometimes it is necessary to make investments several years prior to the beginning of the
economic life, which is when the project begins producing savings or benefits. The
period between initial investment and beginning of economic life is called "lead time"
(Haga and Lang, 1990). Project life is the combination of lead time and economic life.
In the case of RESFMS, if new AT&T 3B2/GR computers are purchased they will
have a physical life of eight to ten years. If the Unisys 1100/92 is retained, it will
probably have a similar physical life because the system was only recently upgraded from
an 1 100/90 to the 1 100/92. Mission life is indefinite, since the function being performed
is essential to Naval Reserve operations and will continue to be a need for the foreseeable
future. Technological life is more difficult to determine. Even though available
technology may quickly and dramatically improve, both the 3B2/GR and the Unisys
1100/92 are adequate for the task at present. The question becomes one of
maintainability and cost-effectiveness of technological replacement. NCTS claims that
they can provide effective maintenance indefinitely for the Unisys 1 100/92 or any chosen
NCTS operated follow-on computer. AT&T will provide full maintenance support for
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the 3B2/GR for five years. A number of other contractors are available to provide
maintenance after five years. Therefore, a ten year hardware system life is feasible.
RESFMS has already been operational for nine years. Investment in software
development began two years before the first module was operational making RESFMS
project life, to date, eleven years. The Director of Defense Information has stated that
one goal of CIM is to achieve 20 year and greater system life for DoD information
systems. Therefore, an additional ten years of project life for RESFMS in its present
configuration is also feasible.
Estimates of schedule for software development of the redesign alternative vary
from 20 to 29.8 months. SASET has been more thoroughly tested and calibrated for
development projects in the Department of Defense and is, therefore, probably more
reliable (Gross, 5 May 1992). The schedule estimates from SASET ranged from 20 to
25 months. It would be reasonable to assume that, if ample resources are applied and
an optimum schedule pursued, software development for the redesign would probably
require approximately two years. If however, sufficient funding is not initially made
available or the high development man-month estimates prove correct, a three year lead
time may be required. This means that, for this economic analysis, there will be a lead
time of two or three years before a new system will begin generating savings and
benefits. During this time the current configuration will continue to operate.
Considering all these factors, I have chosen a project life of ten years due to the
physical life limit of the 3B2/GR computers. Economic life starts when the system
begins to generate savings or benefits. Thus, the economic life will be either seven or
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eight years depending on whether a three or two year lead time is used. Both scenarios




A. PROJECT LIFE CYCLE
The project life cycle will begin with the purchase of at least one AT&T 3B2/GR
computer. In order to provide adequate computer resources for testing
COMNAVRESFOR desires to have two 3B2/GR computers dedicated to the development
effort (Furrey, 14 May 1992). Since it will be necessary to test software on the target
computer platform from the earliest stages of development, the purchase and installation
of two 3B2/GR computers should take place at the beginning of YEAR ONE of project
life. Development should take two or three years, during which software development
costs and 3B2/GR technical support will be needed. The current configuration of
RESFMS will continue to operate during this lead time. However, costs of operating the
current configuration will not be considered during this lead time because these costs will
be incurred regardless of which alternative is selected. The first year in which a system
begins generating benefits is the beginning of economic life. Economic life will begin
in YEAR THREE of project life, if a two year lead time is used, or YEAR FOUR, if
a three year lead time is used. Therefore, the economic life for comparison will be from
YEAR THREE to YEAR TEN of project life in the case of two year lead time, and from
YEAR FOUR to YEAR TEN of project life in the case of three year lead time. Salvage
value will not be considered in this analysis as it is anticipated that technological
advances in the next ten years will render salvage value of the computer equipment zero.
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B. DISCOUNTED COSTS
Department of Defense directives stipulate that costs will first be calculated in
constant year dollars and that a ten percent discount factor will then be applied to
calculate the present value of future costs.
One way to compute the present value of costs is to use a formula and compute the
exact discount factor for the time the cost is incurred. For instance, if costs occurred
monthly, the formula could be used to calculate a different discount factor for each
month. This method is very tedious and time consuming. If costs are evenly distributed
throughout the year, a similar result can be obtained by simply averaging the discount
factors for the beginning and the end of year to determine a mid-year factor and applying
this factor to the total costs for the year.
A table of ten percent discount factors may be found in Appendix B. These are
mid-year factors and their use assumes an investment or cost is evenly distributed
throughout the year. For costs or investments which occur at a particular point in time,
not distributed throughout a year, a different set of discount factors should be used.
In the case of RESFMS only the cost of initial purchase of the 3B2/GR computers
occurs at a single point in time, at the beginning of YEAR ONE. All other costs can be
assumed to be evenly distributed throughout the year in which they occur. Therefore the
discount factors found in Appendix B may be applied to all costs in this analysis except
the cost of initial investment for 3B2/GR computers. Since the purchase of 3B2/GRs
comes at the beginning of YEAR ONE the present value of that cost will be exactly the
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same as the cost itself. In other words, a discount factor of 1.0 is appropriate for this
initial investment.
One way to represent the fact that initial investments occur prior to the evenly
distributed costs incurred in YEAR ONE is to place them in a column labeled YEAR
ZERO. The discount factor applied then in YEAR ZERO is 1.0 and the factor applied
in YEAR ONE and subsequent years is the mid-year factor from Appendix B. This is
the method suggested by Haga and Lang (1991) and the method which will be used in
this analysis.
C. PRESENT VALUE
Present Value analysis was done comparing the Status Quo and Redesign
alternatives considering both two year and three year lead times. Results of Present
Value analyses for the two year lead time assumption are summarized in Table XL
Results of Present Value analyses for the three year lead time assumption are summarized
in Table XII.













Tables XIII through XX show the detailed analysis of the net present value of both
the Status Quo and Redesign alternatives. Each Table showing a ten year cash flow has
been split into two tables for ease in reading. In this analysis, the expected value for the
following variables was used and was computed using the type of distribution indicated:
• Status Quo Software Maintenance - Triangular Distribution
• NIF Charges to NCTS - Triangular Distribution
• Man-Months of Development Effort - Normal Distribution
• Redesign Annual Software Maintenance - Normal Distribution
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D. SAVINGS/INVESTMENT RATIO
The SIR shows the "relationship between future cost savings and the investment
necessary to obtain those savings" (Haga and Lang, 1991). Savings only accrue during
the economic life of the project. Investment is normally made during the lead time
period. In the case of RESFMS, savings begin to accrue in YEAR THREE (two year
lead time) or YEAR FOUR (three year lead time) and continue to YEAR TEN. In each
of these years, the current year value of the Redesign Alternative is subtracted from the
current year value of Status Quo costs to determine annual savings. The appropriate
discount factor from APPENDIX B is then applied to obtain the present values of annual
savings. The present value of savings for each year in the economic life are summed to
form the present value of total savings, PVS .
In a similar manner, the current year costs of investments are totaled. Then the
appropriate discount factor is applied to determine present value of each year of
investment. The sum of all investment years produces the present value of total
investment, PV,. To determine the SIR, the following formula is used:
SIR = 2
Tables XXI and XXII detail the computations for PVS and PV,; first, in the case
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The resulting values for PVS and PV, are then used to compute the SIR. Thus the
SIR computation for the two year lead time situation is as follows:
£ls . $16,96 3,397
2 PVj $2,647,691
The SIR computation for the three year lead time situation is as follows:
= EX* m $14,055,236 =5339
3
PVj- $2,632,704
E. DISCOUNTED PAYBACK ANALYSIS
In order to compute discounted payback (PB), the present value of investment and
an annual savings figure are required. In many cases the annual savings figure is
constant throughout the economic life. However, in the case of RESFMS, the annual
savings figure increases, in constant year dollars, each successive year of economic life.
Therefore, for this analysis the savings from the first year of economic life will be used,
since the first year of savings will be the lowest annual amount and thus yield the worst
case value of the payback factor.
To determine discounted payback, the present value of investment, PVh is divided
by the annual savings in constant year dollars. To this result is added the cumulative
discount factor from APPENDIX B, Table B for the number of years of lead time.
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When the final value obtained is compared with APPENDIX B, Table B cumulative
discount factors, the year in which payback occurs can be determined.
For RESFMS, payback was calculated for both two and three year lead time. In





Annual Savings for YEAR 3 $3,577,333
This value is then adjusted for lead time by adding the cumulative factor from
APPENDIX B for two years.
0.740 + 1.821 = 2.561
Comparison with APPENDIX B, Table B shows that 2.561 falls between the YEAR
TWO cumulative value of 1.821 and the YEAR THREE cumulative value of 2.609.
This means that payback occurs within YEAR THREE, or before the end of the first
year of economic life.
In the case of three year lead time, the cumulative factor is computed:
PVi
^ $2,632,704 = 0736
Annual Savings for YEAR 4 $3,577,333
This value is then adjust for lead time by adding the cumulative factor from APPENDIX
B, Table B for three years.
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0.736 + 2.609 = 3.345
Comparison with APPENDIX B, Table B indicates that 3.345 falls between the YEAR
FOUR cumulative value of 3.326 and the YEAR FIVE cumulative value of 3.977. Thus
payback occurs shortly after the beginning of YEAR FOUR, or in the second year of
economic life.
F. RISK ANALYSIS
In order to assess the amount of risk involved in this economic analysis, and to
determine most probable outcomes, afinancial simulation was conducted using @RISK.
@RISK is a risk analysis and modeling tool, produced by Palisade Corporation,
Newfield, N.Y. 10 It functions as an add-in program to Lotus 1-2-3 11 .
Using a Monte Carlo type simulation, an analysis tool such as @RISK can allow
decision makers to determine relative interaction between variables, and possible ranges
of values that may be expected from project execution. Probability of positive outcomes
may also be determined.
In the case of RESFMS, four types of values were varied for purposes of the
simulation. In the Status Quo alternative, Software Maintenance and NIF Charges to
NCTS were both varied using a Triangular distribution as shown in Table XXIII.
10The particular version of @RISK used for this simulation was the Student Edition
of @RISK, Version 1.55, distributed by Addison-Wesley Publishing Company, Inc.
"Lotus 1-2-3 is a registered trademark of Lotus Development Corporation.
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Table XXIII STATUS QUO VARIABLE COSTS
Variable Cost: High Low Most Probable
Software Maintenance $1,608,000 $524,124 $1,050,000
NIF Charges to NCTS $3,514,000 $2,841,000 $3,040,000
In the Redesign alternative, development effort in Man-Months, and annual maintenance
FSP were varied using a Normal distribution. An examination of software maintenance
FSP projections shows that, even though the estimates vary widely between REVIC and
SASET outputs, the values are always higher in the early years and taper off as project
life progresses. To insure this relationship was consistently portrayed in the simulation,
the first year FSP value was made an Independent variable and all subsequent years of
maintenance effort were made Dependent variables. Although all years of maintenance
effort varied individually, the trend of the Independent variable was used to determine
the trend of the Dependent variables. For instance, if the value for the first year of
maintenance, in any single iteration of the simulation, was below the mean, then values
for subsequent years of maintenance would be chosen from below the mean. This
assured the proper cost trends would be simulated. Table XXIV below lists variables in
the redesign alternative and values used for simulation.
Monte Carlo type simulation was done using 4,000 iterations for the two year lead
time scenario. Due to computer time constraints, a simulation using 1,000 iterations was
done for the three year lead time scenario. Results of the simulation were calculated for
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Table XXIV REDESIGN ALTERNATIVE VARIABLES
Variable Value Mean Standard Deviation
Man-Months of Development 496.83 135.46
Year 1 FSP 5.7000 3.32902
Year 2 FSP 4.8450 2.99255
Year 3 FSP 4.1900 2.73016
Year 4 FSP 3.6400 2.42592
Year 5 FSP 3.4850 2.58747
Year 6 FSP 3.4475 2.62723
Year 7 FSP 3.3700 2.70966
Year 8 FSP 3.2950 2.78980
Man-Months of Development Effort, Present Value (PV) of Savings, Savings/Investment
Ratio (SIR), and Discounted Payback Factor (PB).
Results of the simulations in the form of histograms and associated statistics are
displayed on the following pages. The distribution of values and probabilities for Man-
Months of Development is identical for both two year and three year lead time. The
resulting cost is simply distributed evenly over the number of years of lead time.
Therefore, the distribution for Man-Months of Effort is only displayed once, in Figure
3 and Table XXV. The results for the the two year lead time scenario follow. PV of
Savings is displayed in Figure 4 and Table XXVI, SIR in Figure 5 and Table XXVII,
and PB in Figure 6 and Table XXVIII. Then the results of the three year lead time are
displayed. PV of Savings is displayed in Figure 7 and Table XXIX, SIR in Figure 8 and
Table XXX, and PB in Figure 9 and Table XXXI.
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Man-Months of Effort
9% .j .... .
Expected Result- 496.8263
125 250 375 500 625 750 675 1000
Actual Values
Figure 3 Man-Months of Effort for RESFMS Software Redesign
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Figure 4 Present Value of Savings - Two Year Lead Time
Table XXVI RISK ANALYSIS STATISTICS FOR PRESENT VALUE
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Figure 5 Savings/Investment Ratio - Two Year Lead Time
Table XXVII RISK ANALYSIS STATISTICS FOR
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Payback Factor - Two Year Lead Time





1.821 2.009 2.197 2.385 2.574 2.762 2.95 3.138 3.326
Actual Values
Figure 6 Discounted Payback Factor - Two Year Lead Time
Table XXVIII RISK ANALYSIS STATISTICS FOR DISCOUNTED
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Figure 7 Present Value of Savings - Three Year Lead Time
Table XXIX RISK ANALYSIS STATISTICS FOR PRESENT VALUE
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Figure 8 Savings/ Investment Ratio - Three Year Lead Time
Table XXX RISK ANALYSIS STATISTICS FOR
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2.609 2.854 3.099 3.344 3.59 3.835 4.08
Actual Values
4.325 4.57
Figure 9 Discounted Payback Factor - Three Year Lead Time
Table XXXI RISK ANALYSIS STATISTICS FOR DISCOUNTED
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1. Comparison of results
In the economic analysis using expected values of variables, all three
economic analysis tools used produced results favoring the redesign alternative. Using
Net Present Value analysis, present value of the savings were positive. The three year
lead time yielded the lower value, which was still in excess of $11 million over the life
of the project.
A SIR greater than 1.0 should be obtained before a project should be
considered economically sound (Haga and Lang, 1991). In the case of RESFMS,
expected value computations indicate a SIR of 5.339 for the three year lead time
alternative, and 6.407 if development is completed in two years.
Discounted payback analysis shows that payback is expected to occur within
the first two years of economic life. For the two year lead time scenario, payback was
within the first year of economic life. In the three year scenario, payback is expected
to occur soon after the beginning of the second year of economic life. This is a short
payback period and indicates a strong economic investment.
2. Risk Analysis
Examination of histograms and related statistics for financial simulation
performed for the RESFMS project supports the positive results of expected value
computations discussed above.
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In simulation of both two and three year lead time scenarios, PV of savings
remained positive for all iterations of the simulation. Probability of a positive result was
100% for both scenarios. The minimum result obtained by simulation was $6,527,336,
calculated in the three year lead time scenario. Examining the histograms, we find the
cumulative probability for a PV of savings value greater than $ 1 1 million is more than
90% for the two year lead time and about 60% for the three year lead time. Therefore,
regardless of lead time scenario chosen, PV of savings can be expected to be no less than
$6.5 million and there is more than a 60% percent chance that it will be greater than $11
million.
Worst case for SIR in the simulations still shows a ratio of 2.86 in the three
year lead time scenario. Probabilities indicate that a value above 5.0 is much more
likely. Thus, even in the worst case, SIR would indicate the redesign alternative is an
economically sound project to pursue.
Simulation results for discounted payback analysis show that payback will
probably occur within two years of project implementation regardless of whether lead
time is two or three years. The worst case found in the simulations was a value of 4.016
in the three year lead time scenario. Even this very low probability result would have
payback occur within the third year after the beginning of economic life. Since economic
life is expected to last seven years in the three year lead time scenario, savings beyond
the value of initial investment would still accrue for at least three years more.
Therefore, risk analysis shows no probability of negative values, given the
range of values and assumptions made in this analysis. I have endeavored to accurately
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portray ranges of possible values, to include all possible costs, and to completely quantify
significant economic risk. As a result, I believe the risk analysis simulations performed
are a reliable indicator of potential outcomes.
3. Patterns Discerned
All results obtained were positive. There were no negative results. Even the
worst case results of simulations show PV of savings, SIR, and payback periods well
within acceptable ranges for project approval. All these results affirm the economic
prudence of pursuing the redesign of RESFMS. Baring unforseen technical problems that




A. RESULTS OF ECONOMIC ANALYSIS
The results of all economic analyses indicate a favorable economic outcome if the
RESFMS redesign is implemented. All factors considered in this analysis favor the
redesign over the status quo. A preliminary technical analysis reveals no significant
areas of concern, involving hardware, resulting from the move of RESFMS from a
mainframe environment to a minicomputer. The primary expense, and greatest effort
required, will come from rewriting software code. In spite of the difficulty encountered
in deriving an estimate of the cost of software development, I believe that a reasonable
range of potential values was produced and adequate risk analysis performed to ensure
that potential costs were reliably represented.
Since the results of all tools used and of all simulations performed strongly indicate
the economic soundness of the redesign alternative, I recommend that the redesign of
RESFMS to operate in the configuration described in this analysis be approved and
initiated. It is significant to note that greater savings, higher SIR, and shorter payback
were all predicted for the two year lead time than for the three year lead time scenario.
Actual schedule duration for the redesign development effort will be determined by the
level of funding made available for the project. If funding is low and spread out over
several years, fewer programmers will be assigned and project development will be
delayed. Although this analysis indicates that positive results will still be achieved, those
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results will be less than can be obtained if wholehearted approval is given and adequate
resources are allocated to allow a short development time.
B. OTHER CONSIDERATIONS
Even though the redesign of RESFMS would mean significant savings to the Naval
Reserve, there are two factors which may prevent the development effort from being
approved. First, monies to operate systems and monies to develop systems do not
necessarily come from the same appropriation. Also, there are very specific approval
procedures required for development efforts that do not apply to currently operating
systems. In particular, the nearly $300,000 required to purchase two 3B2/GR
minicomputers would necessarily come from the Other Procurement Navy (OPN)
appropriation and would require special approval before it could be spent (Practical
Comptrollership, 1992). Also, if the cost of software development is not competitively
bid and exceeds $250,000, or is competitively bid and exceeds $2.5 million, an Agency
Procurement Request must be sent to GSA for approval (GSA Overview Guide, January
1990). These additional requirements and constraints might cause approval to be
delayed, or the project to be canceled as the Naval Reserve competes with other DoD
agencies for Information System development and acquisition funds. COMNAVRESFOR
personnel must effectively communicate the significant savings that a redesigned
RESFMS can produce and as a result obtain funding and approval required to continue.
The second consideration is that, although moving RESFMS to minicomputers
controlled by COMNAVRESFOR may produce great savings for the Naval Reserve, it
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may not necessarily save the Department of the Navy anything at all. In fact, depending
on what NCTS does in response, it may actually cost DoN more than the status quo.
This is due to the fact that NCTS is a Navy owned and operated organization. Thus,
NCTS funding comes from DoN budgets just as COMNAVRESFOR funding does. If
NCTS is charging COMNAVRESFOR based on actual costs of maintaining their facility,
and if no replacement customers are found when COMNAVRESFOR moves, these
overhead costs may still be incurred by the Navy as a whole but no longer charged to the
Naval Reserve. Of course, a reasonable person would conclude that if NCTS is not
providing cost effective service then the Navy should reconsider its support. In any case,
the actions of NCTS are beyond the scope of this analysis. What is clear from this
analysis is that the Naval Reserve can save significant amounts of future operating
expense if RESFMS is redesigned. If all Navy activities pursued projects that resulted
in operating expense savings, the Navy as a whole would have to benefit. Therefore, the
redesign of RESFMS should be evaluated on its own merits and a development decision
should not be affected by short term effects on other service agencies.
C. CONCLUSION
This economic analysis indicates that a clear economic advantage to the Naval
Reserve will result from a redesign of RESFMS. It logically follows that the Department
of the Navy will ultimately benefit from reduced cost in funding the Naval Reserve. To
gain maximum savings, adequate resources should be allocated to develop the new
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system in minimum time. Therefore, the Naval Reserve should pursue a redevelopment
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APPENDIX B
PROJECT YEAR DISCOUNT FACTORS
Year Table A Table B
PRESENT VALUE OF $1 (Single
Amount used when cash flows
accrue in varying amounts each
year).
PRESENT VALUE OF $1
(Cumulative Uniform Series to be
used when cash flows accrue in the







































































NOTE: Table B factors represent the cumulative sum of Table A factors through any given project year.
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